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Form 3160-3 FORM APPROVED
(August 2007) OMB No, 1004-0136

UNITED STATES Expires July 31, 2010

DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT 5. Lease Serial No.

UTUO1304

APPLICATION FOR PERMIT TO DRILL OR REENTER 6. IfIndian,AllotteeorTribeName

la. Type of Work: O DRILL 0 REENTER 7. If Unit or CA Agreement, Name and No.

8. Lease Name and Well No.
lb. Type of Well: O Oil Well Gas Well O Other 0 SingleZone Multiple Zone EAST CHAPITA87-03

2. NameofOperator Contact: KAYLENER GARDNER 9. APIWellNo
EOG RESOURCES, INC. E-Mail: kaylene_gardner@eogresources.com

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY40 Ph: 435-781-9111 NATURALBUTTES
VERNAL,UT 84078

4. Location of Well (Report location clearly and in accordance with any State requirements.*) 11. Sec., T., R., M., or Blk. and Survey or Area

At surface SENW 1939FNL 1799FWL 40.06664 N Lat, 109.31620 W Lon Sec 3 T9S R23E Mer SLB

Atproposedprod.zone SENW 1939FNL 1799FWL 40.06664 N Lat, 109.31620 W Lon
14. Distance in miles and direction from nearest town or post office* 12. County or Parish 13. State

57.9 MILESSOUTH OF VERNAL UINTAH UT
15. Distance from proposed location to nearest property or 16. No. of Acres in Lease 17. Spacing Unit dedicated to this well

lease line, ft. (Also to nearest drig. unit line, if any)
1799 2451.00

18. Distance from proposed location to nearest well, drilling, 19. Proposed Depth 20. BLM/BIA Bond No. on file
completed, applied for, on this lease, ft.

1240 9360 MD NM2308

21. Elevations (Show whether DF, KB, RT, GL, etc. 22. Approximate date work will start 23. Estimated duration
5010 GL 45-DAYS

24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see
2. A Drilling Plan. Item 20 above).
3. A Surface Use Plan (if the location is on National Forest System Lands, the 5. Operator certification

SUPO shall be filed with the appr riate Forest Service Office). 6. Such other site specific information and/or plans as may be required by the

25 Nam nEmNE

ARDauthorizedoffic3e5-781-9111

DO1e/22/2009

Title
REGULATO ISTRATOR

A oved y a Name (Printed/Typed) Date

Title Office BRADLEYO. I llLL
ENVIRONMENTALMANAGER

Application approval doesnot warrant or certify the applicant holds legal or equitable title to those rights in the subject lease whibh would entitle the applicant to conduct
operations thereon.
Conditions of approval, if any, are attached.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowinglyand willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

Additional Operator Remarks (see next page) RECEIVED
Electronic Submission #66575 verified by the BLMWell Information System

For EOG RESOURCES, INC., sent to the Vernal ßÑ 2'$2Û
0 to Federal Approval of ma DIV.0FOIL,GAS&MINING

Action Is Nacessary

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



T9S, R23E, S.L.B.&M. EOG RESOURCES, INC.
Well location, EAST CHAPITA #87-3, located as

TBS NB9°48'0J"W
- 2644.05' (Meas.) NB9'S2'44"W - 2638.68' (Meas.) shown in the SE 1/4 NW 1/4 of Section 3, T9S,

I L n R23E, S.L.B.&M., Uintah County, Utah.T9 S roz, er... cap. L razz s,... cap, rozz s,... cap.
o.r sign, Small 0.4' High, PRe of 1.0' H/gh, P//e of
PWe of Stones Stone Stones, Stes/ Post BASIS OF ELEVATION

Lot 4 Lot J Lot 2 Lot 1 BENCHMARK58 EAM (1965) LOCATEDIN THE NE 1/4 OF
SECTION30, T9S, R23E, S.L.B.&M. TAKEN FROM THE RED
WASH SE, QUADRANGLE,UTAH, UINTAHCOUNTY,7.5
MINUTEQUAD (TOPOGRAPHIC MAP) PUBLISHEDBY THE
UNITEDSTATES DEPARTMENT OF THE INTERIOR,GEOLOGICAL
SURVEY. SAID ELEVATION IS MARKEDAS BEING 5132 FEET.

I I BASIS OF BEARINGS

EAST CHAP/TA /87-3 BASIS OF BEARINGSIS A G.P.S. OBSERVATION.

4Ó- Bev. Ungraded Ground =5010'

1977 Brass Cap, 1977 Brass Cap, N
0.5' High 0.2' High

o ~o

o
^o

o

N- - SCALE
I UlCERTIFICATE L AND

THIS IS TO CERTIFYTHATTHE ABOVE D
FIELDNOTES OF ACTUALSURVEYSM OR UNDE
SUPERVISION AND THAT THE SAME g gggg
BEST OF MY KNOWLEDGEAND BELIE

1977 Brass Cap,
1.0' High, Stes/ 1977 Brass Cap, 1977 Bram Cap, 2 k

Post 0.7' High 0.1' High REGIS L D OR
A L J a REGISTRSB9°52'50"W

- 2646.60' (Reas.) SB9°5J'45"W
- 2647.51' (Meas.) STATE 7

Ima

UINNH ENGINEERING & IAND SURVEYING
86 SOUTH ß00 EAST - VERNAI. UTAH 84078

(NAD 83) (435) 789-1017

LEGEND: LATITUDE =
40°03°59.92" (40.066644) SCALE DATE SURVEYED: DATE DRAWN:

LONGITUDE= 109'18'58.31" (109.316197) 1" = 1000' 08-29-08 09-11-08
=

90° SYMBOL (NAD 27) PARTY REFERENCES
= PROPOSED WELLHEAD. LAT1TUDE =

40°04'00.04" (40.066678) T.M. M.H. C.C. G.L.O. PLAT
LONGITUDE= 10918'55.87" (109.315519) WEATHER FILEA = SECTION CORNERS LOCATED. HOT EOG RESOURCES,



EIGHT POINT PLAN

EAST CHAPITA 87-03
SEINW, SEC. 3, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION TVD-RKB (ft) Objective Lithology
Green River 1,994 Shale

Mahogany OilBed Shale 2,639 Shale
Wasatch 4,861 Primary Sandstone Gas

Chapita Wells 5,452 Primary Sandstone Gas
Buck Canyon 6,113 Primary Sandstone Gas

North Horn 6,657 Primary Sandstone Gas
KMVPrice River 7,108 Primary Sandstone Gas

KMVPrice River Middle 7,811 Primary Sandstone Gas
KMVPrice River Lower 8,607 Primary Sandstone Gas

Sego 9,154 Sandstone
TD 9,386

Estimated TD: 9,360' or 200'± below TD Anticipated BHP: 5,110 Psig

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with top at about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Production Hole - 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

B Length gize WEIGHT Grade Thread Rating Factor
CASING Size Collapse Burst Tensile

Conductor 17 ½" O - 45' 13 ¾" 48.0# H-40 STC 770 PSI 1730 PSI 322,000#
0 - 2,300'

Surface 12 ¾" KB± 9-%" 36.0# J-55 STC 2020 PSI 3520 Psi 394,000#
Production 7-7/8" Surface - TD 4-½" 11.6# N-80 LTC 6350 PSI 7780 Psi 223,000#

Note: 12-¾" surface hole will be drilled to a total depth of 200'± below the base of the Green
River lost circulation zone and cased w/9-%" as shown to that depth. Drilled depth may be
shallower or deeper than the 2300' shown above depending on the actual depth of the loss zone.

All casing will be new or inspected.

8 point plan-EOG 1



EIGHT POINT PLAN

EAST CHAPITA 87-03
SE/NW, SEC. 3, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

5. Float Equipment:

Surface Hole Procedure (0'- 2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5* joint to surface. (15 total)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent
marker collars or short casing joints to be placed at top of Price River and 400' above top of Wasatch.
Centralizers to be placed 5' above shoe on joint #1, top of joint #2, and every 2nd joint to 400' above
Wasatch Island top. Thread lock float shoe, top and bottom of float collar, and top of 2ndjOinÍ.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

Air/air mist or aerated water.

Production Hole Procedure (2300'± - TD): Anticipated mud weight 9.5 -- 10.5 ppg depending on
actual wellbore conditions encountered while drilling.

2300'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used
to control viscosity w/PHPA polymer used for supplemental viscosity and clay
encapsulationlinhibition. Water loss will be maintained at <15cc's using white starch or
PAC. Bactericides will be used as needed. Anticipated pH will range from 9.0-10.0.
Mud weight will be adjusted as necessary for well control. Deflocculants/thinners will be
used as necessary to maintain mud quality. LCM sweeps will be utilized as necessary to
control lost circulation and mud loss. CO2 contamination, if encountered, will be treated
with lime and gypsum.

8 point plan-EOG 2



EIGHT POINT PLAN

EAST CHAPITA 87-03
SEINW, SEC. 3, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be
100' in length. (Where possible, a straight run blooie line will be used).

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in
length. To reduce location excavation, the blooie line will be approximately 75' in length.

o EOG Resources, Inc. requests a variance to regulations, requiring during air drilling operations
only, requiring dedusting equipment. Dust during air drilling operations is controlled by waster
mist.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only,
requiring an automatic igniter or continuous pilot light on the blooie line. (Not required on
aerated water system).

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction
from the blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig
mounted).

8. EVALUATION PROGRAM:

Logs: Mud log from base of surface casing to TD.
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

Cement Bond / Casing Collar Locator and Pulsed Neutron

8 point plan-EOG 3



EIGHT POINT PLAN

EAST CHAPITA 87-03
SE/NW, SEC. 3, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

9. CEMENT PROGRAM:

Surface Hole Procedure (Surface - 2300'±):

Lead: 185 sks Class "G" cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 3 lb/sx GR3
¼ #/sx Flocele mixed at 11 ppg, 3.82 ft3/sk. yield, 23 gps water.

Tail: 207 sks Class "G" cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 n3/sk.,5.2
gps water.

Top Out: As necessary with Class "G" cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18
ft3/sk., 5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface and tail cement to
500'above the casing shoe.

Production Hole Procedure (2300'± - TD)

Lead: 143 sks: Hi-Lift "G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 A3/sk.,24.5 gps water.

Tail: 879 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075% D13
(Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant), mixed at
14.1 ppg, 1.28 ft3/sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch.

Final Cement volumes will be based upon gauge-hole plus 45% excess.

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):
Sloughing shales, lost circulation and key seat development are possible in the Wasatch Formation.

8 point plan-EOG 4



EIGHT POINT PLAN

EAST CHAPITA 87-03
SEINW, SEC. 3, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. Stabbing Valve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds
will be used, produced, stored, transported, or disposed of annually in association with the drilling of this
well. Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning
quantities, will be used, produced, stored, transported, or disposed of in association with the drilling of this
well.

13. Air Drilling Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation, whichever
is deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling
superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure on the well
bore during uncontrolled flow.

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

(Attachment: BOP Schematic Diagram)

8 point plan-EOG 5
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IEOG RESOURCES 11" 5,000 PSI W.P. BOP
CONFIGURATION PAGE 1 OF 2

TA.

NUL
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u

R-54

ND

4.1118"5.000 4-1l18"I,000
HCRVALVE MANUALVALVE 2-1/16"5,000 2-lii6"S,000
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EOG RESOURCES CHOKE MANIFOLD CONFIGURATIO PAGE20F2
WI 5,000 PSI WP VALVES

3" MIN. ID TO 3" MIN.ID BLEED 3" MIN. ID TO
SEPARATOR, OR PIT LINE O PIT SEPARATOR,OR PIT

MANUAL
CHOKE

ADJUSTABLE

4" 5,000 PSI CHOKE
LINEFROMHCR

VALVE

Testing Procedure:
1. BOP will be tested with a professional tester to conform to Onshore Order #2.
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi.
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi.

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength,
whichever is greater.

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams.
5. All BOPE specifications and configurations will meet Onshore Order #2
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eog resources

East Chapita 87-03
SENW, Section 3, T9S, R23E

Uintah County, Utah

SURFACE USE PLAN

The well pad is approximately 325 feet long with a 246-foot width, containing 1.84 acres
more or less. The well access road is approximately 245 feet long with a 30-foot right-of-
way, disturbing approximately .17 acre. New surface disturbance associated with the well
pad and access road is estimated to be 2.46 acres. The pipeline is approximately 46 feet
long with a 40-foot temporary right-of-way and an 8-foot permanent right-of-way
disturbing approximately 0.008 acre.

1. EXISTING ROADS:

A. See attached Plats showing directional reference stakes on location, and attached
TOPO Map "B"showing access to location from existing roads.

B. The proposed well site is located approximately50.9 miles south of Vernal, Utah -

See attached TOPO Map "A".

C. Refer to attached Topographic Map "A"showing labeled access route to location.

D. Existing roads willbe maintained and repaired as necessary.

2. PLANNED ACCESS ROAD:

A. The access road willbe approximately245' in length; culverts willbe installed on an
as-needed basis. See attached Topo B.

B. The access road has a 30-foot ROW w/18 foot running surface.

C. Maximum grade of the new access road willbe 8 percent.

D. No turnouts willbe required.

E. Road drainage crossings shall be of the typicaldry creek drainage crossing type.

F. No bridges, or major cuts and fillswillbe required.

G. The access road willbe dirt surface.

H. No gates, cattleguards, or fences willbe required or



O O
East Chapita 87-03
Surface Use Plan Page 2

I. A 30-foot permanent right-of-wayis requested. No surfacing material will be used.

J. No additional storage areas willbe needed for storing equipment, stockpiling,or
vehicle parking.

Alltravel willbe confined to existing access road rights-of-way.

New or reconstructed roads willbe centerlined - flagged at time of location staking.
Access roads and surface disturbing activitieswillconformto standards outlined in the
Bureau of Land Management and Forest Service publication: Surface Operating Standards
for Oil and Gas Exploration and Development, Fourth Edition and/or BLMManual Section
9113 concerning road construction standards on projects subject to federal jurisdiction.

The road shall be constructedlupgraded to meet the standards of the anticipated trafficflow
and all-weather road requirements. Constructionlupgrading shall include ditching, draining,
graveling, crowning,and capping the roadbed as necessary to provide a well-constructed,
safe road. Prior to upgrading, the road shall be cleared of any snow cover and allowed to dry
completely.Traveling offthe 30-foot right-of-way willnot be allowed. Road drainage
crossings shall be of the typicaldry creek drainage crossing type. Crossings shall be
designed so they willnot cause siltationor accumulation of debris in the drainage crossing
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoffwater shall
be prevented by diverting water offat frequent intervals by means of cutouts. Upgrading shall
not be allowed during muddy conditions. Should mud holes develop, they shall be filled in
and detours around them avoided.

As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards,
or gates associated with thisoiland/or gas operation.

Traveling offthe 30-foot right-of-waywillnot be allowed. The access road and associated
drainage structures willbe constructed and maintained in accordance with road guidelines
contained in the joint BLM/USFSpublication: Surface Operating Standards for Oil and Gas
Exploration and Development, Fourth Edition, and/or BLMManual Section 9113 concerning
road construction standards on projects subject to federal jurisdiction. During the drilling and
production phase of operations, the road surface and shoulders willbe kept in a safe and
useable conditionand drainage ditches and culverts willbe kept clear and free flowing.

The entire length of the proposed access road is located within the Chapita Wells Unit and
willnot require a right-of-way.

3. LOCATION OF EXISTING WELLS WITHINA ONE-MILE RADIUS:

See attached TOPO map "C" for the location of wells within a one-mile



O O
East Chapita 87-03
Surface Use Plan Page 3

4. LOCATION OF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On WeHPad

1. Production facilities willbe set on location if the well is successfully completed for
production. Facilities willconsist of wellhead valves, combo separator-dehy unit
with meter, two(2) 400-bbl vertical tanks and associated pipe.

2. Gas gathering lines - A 4" gathering line willbe buried from the dehy unit to the
edge of the location.

B. Off WeHPad

1. Proposed pipeline willtransport natural gas.

2. The pipeline willbe a permanent feeder line.

3. The length of the proposed pipeline right-of-way is 46' x 8'. The proposed
pipeline leaves the eastern edge ofthe well pad (Lease UTUO285A) proceeding
in a easterly direction for an approximate distance of 46' to tieinginto an existing
pipeline in the NENE of Section 26, T9S, R22E (Lease UTUO285A). Pipe willbe
4" NOM, 0.156 wall, Grade X42, Zap-Lock, electric weld with a 35 milX-Tru
coating.

The existing pipeline north of the proposed well pad willbe re-located to the north
of the well pad for an approximate distance of 640'.

4. Proposed pipeline willbe a 4" OD steel, zap-lok line laid on the surface

5. Proposed pipeline willbe laid on surface.

6. A 8-foot permanent pipeline right-of-wayis requested. A 40-foot temporary
pipeline right-of-wayfor construction purposes is requested, the temporary right-
of-waywillbe utilizedfor a 10-day period.

7. The proposed pipeline route begins in the NENE of Section 26, Township 9S,
Range 22E, proceeding easterly for an approximate distance of 46' to the NENE
of Section 26, Township 9S, Range 22E.

8. Pipeline willbe coupled using the Zap lock method. No additionaloff-pad facilities
willbe required.

All permanent (on site for six months or longer) structures constructed or installed (including
pumping units) will be painted a flat, non-reflective,earthtone color to match one of the
standard environmental colors, as determined by the Rocky Mountain Five State Interagency
Committee. Allfacilities willbe painted within 6 months of installation. AIIfacilities will be
painted with Carlsbad Canyon. Facilities required to complywith O.S.H.A. (Occupational
Safety and Health Act) willbe



O O
East Chapita 87-03
Surface Use Plan Page 4

5. LOCATION AND TYPE OF WATER SUPPLY:

A. Water supply willbe Bonanza Power Plant water source in Sec 26, T8S, R23E,
Uintah County, UT (State Water Right # 49-225(A31368)).

B. Water will be hauled by a licensed truckingcompany.

C. No water wellwillbe drilled on lease.

6. SOURCE OF ÛONSTRUCTION MATERIALS:

A. Allconstruction material for this pipeline willbe of native borrow and soil
accumulated during the construction of the location.

B. No mineral materials will be required.

7. METHODS OF HANDLING WASTE DISPOSAL:

A. METHODS AND LOCATION

1. Cuttings willbe confined in the reserve pit.

2. A portable toiletwillbe provided for human waste during the drilling and
completion of the well. Disposal willbe at the Vernal sewage disposal plant.

3. Burning willnot be allowed. Trash and other waste material willbe contained in a
wire mesh cage and disposed of at the Uintah County Landfil\.

4. Produced wastewater willbe confined to a lined pit or storage tank for a period
not to exceed 90 days after initial production. After the 90 day period, the
produced water willbe contained in a tank on location and then disposed of at
one of the following locations: Natural Buttes Unit 21-20B SWD, Ace Disposal,
CWU 550-30N SWD, CWU 2-29 SWD, Red Wash Evaporation ponds 1, 2, 3, 4,
5 or 6, Coyote Evaporation Ponds 1, 2, 3, or 4, Coyote Evaporation Ponds 1 or 2,
or EOG Resources, Inc. drilling operations (Chapita Wells Unit, Natural Buttes
Unit & Stagecoach Unit).

5. Allchemicals willbe disposed of at an authorized disposal site. Drip pans and
absorbent pads willbe used on the drilling rig to avoid leakage of oilto the pit.

B. Water from drilling fluids and recovered during testing operations willbe disposed of
by either evaporating in the reserve pit, through natural or artificialmethods, or
removed and disposed of at an authorized disposal site. Introduction of well bore
hydrocarbons to the reserve pit willbe avoidedby flaring them off in the flare pit at the
timeof recovery.

The reserve pit willbe constructed so as not to leak, break, or allowdischarge. Ifthe
reserve pit requires padding prior to lining (due to rockyconditions)fe\t padding willbe
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The reserve pit shall be lined with felt, and a 16-millimeter plastic liner. Sufficient
bedding (i.e. weed free straw, or hay; felt; polyswellor soil) willbe used to cover any
rocks. The liner willoverlap the pit walls and be covered withdirt and/or rocks to hold it
in place. No trash, scrap pipe, etc., that could puncture the liner willbe disposed of in
the pit. More stringent protective requirements may be deemed necessary by the
Authorized Officer(A.O.)

EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g)containing current
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or substances
which are used during the course of construction, drilling, completion,and production
operations for this project. Hazardous materials (substances) which may be found at
the site may include drilling mud and cementing products which are primarily inhalation
hazards, fuels (flammable and/or combustible), materials that may be necessary for
well completion/ stimulationactivitiessuch as flammable or combustible substances
and acids/gels (corrosives). The opportunityfor Superfund Amendments and
Reauthorization Act (SARA) listed Extremely Hazardous Substances (EHS)at the site
is generally limited to proprietary treating chemicals. All hazardous and EHS and
commercial preparations willbe handled in an appropriate manner to minimizethe
potential for leaks or spills to the environment.

No chemicals subject to reporting under SARA Title Ill (hazardous materials) in an
amount greater than 10,000 pounds willbe used, produced, stored, transported, or
disposed of annually in association with the drilling, testing,or completion of the well.
Furthermore, extremely hazardous substances, as defined in 40 CFR 355, in threshold
planning quantities, willnot be used, produced, stored, transported, or disposed of in
association with the drilling, testingor completionof the well.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAYOUT:

A. Refer to attached well site plat for related topography cuts and fills and cross
sections.

B. Refer to attached wellsite plat for rig layout.

C. Refer to attached well site plat for rigorientation, parking areas, and access road.

The reserve pit will be located on the south corner of the location. The flare pit willbe located
downwind of the prevailing wind direction on the west side of the location, a minimumof 100
feet from the wellhead and 30 feet from the reserve pit fence.

The stockpiled pit topsoil (first six inches) willbe stored separate from the location topsoil
west of corner #5. The stockpiled location topsoilwillbe stored in a location providing easy
access for interim reclamation and protection of the topsoil.Upon completionof
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the stockpiled topsoilfrom the location willbe broadcast seeded with the approved seed
mixturefrom this location and then walked down with a Caterpillartractor.

Access to the well pad willbe from the east.

FENCINGREQUIREMENTS:

Allpits willbe fenced according to the following minimumstandards:

A. Thirty-nine inch net wire shall be used with at least one strand of barbed wire on top
of the net wire. (Barbed wire is not necessary if pipe or some type of reinforcement
rod is attached to the top of the entire fence.)

B. The net wire shall be no more than 2 inches above the ground. The barbed wire
strand shall be 3 inches above the net wire. Total height of the fence shall be at least
42 inches.

C. Corner posts shall be cemented and/or braced in such a manner as to keep the
fence tight at all times.

D. Standard steel, wood, or pipe posts shall be used between the corner braces.
Maximum distances between any two posts shall be no greater than 16 feet.

E. Allwire shall be stretched by using a stretching device before it is attached to the
corner posts.

The reserve pit fencing will be on the three sides during drilling operations and on the
fourth side when the rig moves off location. Pits will be fenced and maintained until
clean-up.

Each existing fence to be crossed by the access road shall be braced and tied offbefore
cuttingso as to prevent slacking of the wire. The opening shall be closed temporarilyas
necessary during construction to prevent the escape of livestock, and, upon completion
of construction, the fence shall be repaired to BLMor SMA specifications. Prior to
crossing any fence located on Federal land, or any fence between Federal land and
private land, the operator willcontact the BLM,who willin turn contact the grazing
permittee or owner of said fence and offerhim/her the opportunityto be present when the
fence is cut in order to satisfy himself/herself that the fence is adequately braced and tied
off.

10.PLANS FOR RECLAMATION OF THE SURFAcE:

A. Interim Reclamation (Producing Location)

Immediately upon well completion, the location and surrounding area willbe cleared
of all unused tubing, equipment, debris, materials, trash, and junk not required for
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Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.

If a p\astic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve pit.

The reserve pit and that portion of the location not needed for production
facilitiesloperations willbe reseeded during interim reclamation. The reserve pit will
be reclaimed within 6 months from the date of the well completion,or as soon as
weather allows. Before any dirt takes place, the reserve pit must be completely dry
and free of all foreign obstacles.

The stockpiled pit topsoil willthen be spread over the pit area and broadcast seeded
with the prescribed seed mixturefor this location. The seeded area will then be
walked down with a cat.

Drilled Rate
Seed Mixture (Ibslacre PLS*)

HyCrest Wheatgrass 4.0
Fourwing Saltbush 4.0
Needle and Threadgrass 4.0

*Pure live seed (PLS) formula: percent of purity of seed mixturetimes percent germination
of seed mixture equals portion of seed mixturethat is PLS.

B. Dry Hole/Abandoned Location

At such time as the well is plugged and abandoned, the operator willsubmit a
subsequent report of abandonment and the BLMwillattach the appropriate surface
rehabilitationconditions of approval.

Drilled Rate
Seed Mixture (Ibslacre PLS*)

Wyoming Big Sage 1.0
Indian Ricegrass 4.0
Needle and Threadgrass 5.0
HyCrest Wheatgrass 1.0
Scarlet Globe Mallow 1.0

*Pure live seed (PLS) formula: percent of purity of seed mixturetimes percent germination
of seed mixtureequals portion of seed mixturethat is
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11.SURFACE OWNERSHIP:

Surface ownership of the proposed well site, access road, and pipeline route is as follows:

Bureau of Land Management

12.OTHER INFORMATION:

A. EOG Resources, Inc. willinform all persons in the area who are associated with this
project that they are subject to prosecution for knowingly disturbing historic or
archaeological sites, or for collectingartifacts. If historic or archaeological materials
are uncovered during construction, the operator will immediately stop work that might
further disturb such materials, and contact the Authorized Officer. Within five working
days the Authorized Officer will inform the operator as to:

• Whether the materials appear eligiblefor the National Register of Historic
Places;

• The mitigationmeasures the operator will likely have to undertake before the
site can be used.

• A time frame for the Authorized Officer to complete an expedited reviewunder
36 CFR 800.11 to confirm, through the State Historic Preservation Officer,
that the findings of the Authorized Officer are correct and that mitigationis
appropriate.

Ifthe operator wished, at any time, to relocate activitiesto avoid the expense of
mitigationand/or the delays associated with this process, the Authorized Officer will
assume responsibility for whatever recordation and stabilizationof the exposed
materials that may be required. Otherwise, the operator willbe responsible for
mitigationcosts. The Authorized Officer willprovide technical and procedural
guidelines for the conduct of mitigation.Upon verification from the Authorized Officer
that required mitigationhas been completed, the operator willthen be allowed to
resume construction.

B. As operator, EOG Resources, Inc. willcontrol noxious weeds along rights-of-wayfor
roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds will
be obtained from the BLMadministered land, a Pesticide Use proposal shall be
submitted, and given approval, prior to the application or herbicides or other
pesticides or possible hazardous chemicals.

C. Drilling rigs and/or equipment used during drilling operations on this well site willnot
be stacked or stored on BLMlands after the conclusion of drilling operations or at any
other time without BLMauthorization. However, if BLMauthorization is obtained, it is
onlya temporary measure to allowtime to make arrangements for permanent storage
on commercial
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D. The drilling rig and ancillaryequipment willbe removed from the location priorto
commencementof completion operations. Completion operations willbe conducted
utilizinga completion/workoverrig.

AIIlease and/or unit operations willbe conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for
the actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"will be furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

Construction activitywillnot be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

If the existing access road, proposed access road, and proposed pad are dry during
construction, drilling, and completionactivities,water will be applied to help facilitate
compaction during construction and to minimizesoil loss as a result of wind erosion.

A block cultural resources survey was conducted and submitted by Montgomery
Archaeological Consultants on June 2, 2007, MOAC report number 06-616. A
paleontological survey was conducted and submitted by Intermountain Paleo on September
30, 2008, IPC report number 08-187.

Additional Surface Stipulations:
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LESSEE OR OPERATOR'S REPRESENTATIVE AND ÛERTIFICATION:

PERMITTING AGENT
Kaylene Gardner
EOG Resources, Inc.
1060 East Highway 40
Vernal, UT 84078
(435) 781-9111

All lease and/or unit operations willbe conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the
actions of his subcontractors. A copy of these conditions willbe furnished to the field
representative to insure compliance.

The operator or his/her contractor shall contact the BLMofficeat (435) 781-4400 forty-eight
(48) hours prior to construction
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CERTIFICATION:

I hereby certifythat I, or persons under my direct supervision, have inspected the proposed
drill site and access route; that I am familiar with the conditions which currentlyexist; that the
statements made in this plan are, to the best of my knowledge, true and correct; and that the
work associated with the operations proposed herein will be performed by EOG Resources,
Inc. and its contractors and subcontractors in conformitywith this plan and the terms and
conditions under which it is approved. This statement is subject to the provisions of 18
U.S.C. 1001 for the filingof a false statement.

Please be advised that EOG Resources, Inc. is considered to be the operator of the East
Chapita 87-03 Well, located in the SENW, of Section 3, T9S, R23E, Uintah County, Utah;
Federal land and minerals; and is responsible under the termsand conditions of the lease
for the operations conducted upon the leased lands. Bo Coverage is under Bond # NM
2308.

Date ayI ne . er, Regulatory
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EOG RESOURCES, INC.
EAST CHAPITA #87-3

LOCATED IN UINTAH COUNTY, UTAH
SECTION 3, T98, R23E, S.L.B.&M.

I

PHOTO: VIEW FROM CORNER #5 TO LOCATION STAKE CAMERA ANGLE: SOUTHERLY

I

PROPOSED ACCESS)

PHOTO: VIEW FROM BEGINNING OF PROPOSED ACCESS CAMERA ANGLE: SOUTHEASTERLY

,, Ilintah Engineering & Land Surveying , LOCATIONPHOTos 0 1 0 8 moro
85 South 200 East Vemal, Utah 84078 , M LAY YEAR

. (435) 789-1017 * FAX (435) 789-1813 TAKENBY:TX DRAWNEY:E.L REVISED:
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EOG RESOURCES, INC. FIGURE #2

o TYPICALCROSS SECTIONS FOR tilX-Section
scale EAST CHAPITA #87-3 LAN

SECTION 3, T9S, R23E, S.L.B.&M.
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FILL = 13,680 CU.YDS. UINTAH ENGINEERING & LAND SURVEYING
86 So. ß00 Best * Vernal, Utah 84078 * (486)
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PRODUCTIONFACILITYLAYOUTFOR gg,
EAST CHAPITA #87-3 t.AN

SECTION 3, T9S, R23E, S.L.B.&M.
1939' FNL 1799' FWL No. 16131

SCALE: 1" = 50'
DATE: 05-29-08
Drawn By U.C.I.

COMBOUNIT =

I e
| BERM

I
I
I

I

I
I

WELLHEAD

roadosed Access

RE-HABED AREA UINTAH ËNGINEERING & LAND SURVEYING
85 So. 200 ßast * Vemal, Utah 84078 * (485)
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EOG RESOURCES, INC.
EAST CHAPITA #87-3

SECTION 3, T9S, R23E, S.L.B.&M.

PROCEED IN A WESTERLY DIRECTION FROM VERNAL, UTAH ALONG U.S.
HIGHWAY 40 APPROXIMATELY 14.0 MILES TO THE JUNCTION OF STATE
HIGHWAY 88; EXIT LEFT AND PROCEED IN A SOUTHERLY DIRECTION
APPROXIMATELY 17.0 MILES TO OURAY, UTAH; PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 0.3 MILES ON THE SEEP RIDGE
ROAD TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
EAST; TURN LEFT AND PROCEED IN AN EASTERLY DIRECTION
APPROXIMATELY 12.3 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 1.7 MILES TO THE JUNCTION OF
THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN LEFT AND
PROCEED IN AN EASTERLY DIRECTION APPROXIMATELY 1.9 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHEAST;
TURN RIGHT AND PROCEED IN A SOUTHEASTERLY DIRECTION
APPROXIMATLEY 0.5 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTHEAST; TURN LEFT AND PROCEED IN A
SOUTHEASTERLY DIRECTION APPROXIMATELY 4.5 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE NORTHEAST;
TURN LEFT AND PROCEED IN A NORTHEASTERLY DIRECTION
APPROXIMATLEY 3.1 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE NORTHWEST; TURN LEFT AND PROCEED IN A
NORTHWESTERLY, THEN NORTHERLY DIRECTION APPROXIMATELY 1.3
MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
NORTH; TURN RIGHT AND PROCEED IN A NORTHERLY DIRECTION
APPROXIMATELY 1.2 MILES TO THE BEGINNING OF THE PROPOSED
ACCESS TO THE SOUTHEAST; FOLLOW ROAD FLAGS IN A SOUTHEASTERLY
DIRECTION APPROXIMATELY 0.1 MILES TO THE PROPOSED LOCATION.

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL
LOCATION IS APPROXIMATELY 57.9
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LEGEND: EOG RESOURCES, INC.
O PROPOSED LOCATION N EAST CHAPITA #87-3

SECTION 3, T98, R23E, S.L.B.&M.

-
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PROPOSED LOCATION
EAST CHA PITA #87-3

23
E

L 3 r A

LEGEND: EOGRESOURCES, INC.
Exisn cuou> N EASTCHAPITA#87-3

----------- PROPOSED ACCESS ROAD SE CTION 3, T98, R23E, S.L.B.& M.

-
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28 3 #29.3
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LEGEND: EOG RESOURCES, INC.
p'DISPOSAL MTLLS WATER MELLs N EAST CHAPITA #87-3

PRODUCING WELLS ABANDONED WELLS SECTION 3, T98, R23E, S.LB.& M.
SHUT LNMTLLS # TEMPORARIIEABANDONED 1939' FNL 1799' FWL

- Uintah Engineering& Land Surveying TOPOGR A PH I e 09 1 08
85 Soutim 200 East Vernal, I.Itnii 84078 -AÈ 10NTH DAY YEAR

(435) 789-1017 * FAN (436) 789-5813
CALE: 1" = 200lf 1)RAWNBY:Z.L REVISED:
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liXISTING PIPELIN

PROPOSED LOCATION:
EAST CHAPITA #87-3

E

APPROXIMATE TOTAL PIPELINE DISTANCE = 223'+/-
LE GEND: EO G RESOURCES, IN C.

PROPONED ACCESS ROAD N EA ST CHAPITA #87-3
-------- EXISTING PIPELINE
-------•·---- PROPOSED PIPELINE SECTION 3, T98, R23E, S.L.B.&M.

ruorosEn rwrUNF: 1939' FNL 1799' FWL

-



WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 01/28/2009 API NO. ASSIGNED: 43-047-40513

WELL NAME: E CHAPITA 87-03

OPERATOR: EOG RESOURCES, INC. ( N9550 ) PHONE NUMBER: 435-781-9111

CONTACT: KAYLENE GARDNER

PROPOSED LOCATION: INSPECT LOCATN BY: / /

SENW 03 090S 230E . .Tech Review Initials Date
SURFACE: 1939 FNL 1799 FWL

BOTTOM: 1939 FNL 1799 FWL Engineering

COUNTY: UINTAH Geology
LATITUDE: 40.06667 LONGITUDE: -109.3155

UTM SURF EASTINGS:643658 NORTHINGS: 4436306 Surface

FIELD NAME: NATURAL BUTTES ( 630 )

LEASE TYPE: 1 - Federal

LEASE NUMBER: UTU01304 PROPOSED FORMATION: SEGO

SURFACE OWNER: 1 - Federal COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

' Plat R649-2-3.

Bond: Fed[1] Ind[] Sta[] Fee[]
Unit:

(No. NM 2308 )
Potash (Y/N) R649-3-2. General

M Oil Shale 190-5 (B) or 190-3 or 190-13 Siting: 460 From Qtr/Qtr & 920' Between Wells

w/' Water Permit R649-3-3. Exception

(No. 49-225 ) , Drilling UnitAA RDCC Review (Y/N)
Board Cause No: ggp¶(Date:
Eff Date: >;¶.ges y

y Fee Surf Agreement (Y/N) Siting: ggh' e ANA ÑAk,bunt lA -

kaW Intent to Commingle (Y/N) R649-3-11. Directional Drill

COMMENTS:

STIPULATIONS: ggf
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4H30S4389532335 4H3OOS358888385 API Number: 4304740513

Well Name: E CHAPITA 87-03

Township 09.0 S Range 23.0 E Section 03

Meridian: SLBM
430474001' 4304750230

4304739706
OSS90-32

4304750233
0 520 Hoss128-35 Operator: EOG RESOURCES, INC.

HOSS 73-33 4304740011 Hoss 122-34 ‡
HOSS 89-33 Map Prepared:

33 34 35 Map Produced by Diana Mason

Units Wells Query Events
STATUS

<allothervalues>

4304750231 ACT1VE

4304750232 Hoss 126-34 EXPLORATORY GIS_STAT_TYPE

4735261 4304738360 4304740010 4304740016
4 0 3 36 Hoss 125-34

GASSTORAGE
<Null>

RAL 24 HOSS 69-33 HOSS 87-33 HOSS 88-33 # 4304735260 NF PP OIL
APD

FEDERAL 14-34 NF SECONDARY ORL

PI OIL GI

PP GAS
GS

PP GEOTHERML

--- -
4304735618 PPOIL

4304740516 WATTS923-2D SECONDARY NEW

4304739271 EC
0ÁP

0 04 4304739278
*E CHAPITA 82-03 4304740517 E

C4]
A

4T
8 0

TERMINATED OPS

E CHAPITA69-04 E CHAPITA71-0 4E CHAPITA83-03 Fields PA

4304740515
STAT SCTIVE PGW

E CHAPITA84-03 POW

+ COMBINED
RET

Sections
SGW

sow
TA

O Tw

4304740513

4304739274 4304739273 4304750198 E CHAPITA 87-03 4304740512 4304740511
4304739399 E CHAPITA 72-04 E CHAPITA 73-0 East Chapita 86-OÝ E CHAPITA 88-03 E CHAPITA 89-0

E CHAPITA40-4 ws

234
4304736824 Cache

E CHÄëlTA9 4
4304750085 4304738863 . 4304750088 Box Elder Location Map

4304736823 4304736825 E CHAPITA 35-03 E CHAPITA 27-3 -

CHAP ITA36-03 Rict

E CHAPITA 10-4 E CHAPITA 11-4 4304739272 eb r
E CHAP ITA74-0 Davis

or

alt Lak
Tooele

satci.Duchesne
Utah Uintg

4304738895 4304738943
E CHAPITA28-3

EC A T
387-03

E CHAPITA29-03 Juab Carbon

4304739277
4304739072 E CHAPGA15-04 4304739276 Sanpete

E CHÀPITA42-04 E CHAPITA76-0 Millard Emery Grand

Sevier

Beaver Plute Wayne

4Š04736098 Iron Garfield
NBE4ML -10-9-23 4304738128 San Juan

BONANZA 9-23 11-11
4304736356 4304Ï37618 4304737619 A 4304735968 Washington Kane

NBE 3ML-10-9-23NBE 1ML-10-9- 3NBE 2M BONANZA 9-23-11-11

4304739345 4304739344
NBE 6BD-10-9-23 NBE 6AD-10-9-23 4304736645

BONANZA 9-23-12-11
4304736353 4304736640 1,500 750 0 1,500 Feet

NBl¯ SML-10&23 4304736355 4304736099 BONANZA 9-2342-1
NBÙMI -10-É23NBE8ML-104-2
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State of Utah
DEPARTMENT OF NATURAL RESOURCES

MICHAELR. STYLER

JON M. HUNTSMAN, JR. Executive Director

oovernor Division of Oil, Gas and Mining
GARY R. HERBERT JOHN R. BAZA
Lieutenant Governor Division Director

January 29, 2009

EOG Resources, Inc.
1060 East Highway 40
Vernal, UT 84078

Re: East Chapita 87-03 Well, 1939' FNL, 1799' FWL, SE NW, Sec. 3, T. 9 South, R. 23 East,
Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et seq., Utah
Administrative Code R649-3-1 et seq., and the attached Conditions of Approval, approval to drill
the referenced well is granted.

This approval shall expire one year from the above date unless substantial and continuous
operation is underway, or a request for extension is made prior to the expiration date. The API
identification number assigned to this well is 43-047-40513.

Sincerely,

Gil Hunt
Associate Director

pab
Enclosures

cc: Uintah County Assessor
Bureau of Land Management, Vernal Office

UTAH

DNR

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340 •facsimile (801) 359-3940 • TTY (801) 538-7458 • www.ogm.utah.gov OIL, GAS &
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Operator: EOG Resources, Inc.

Well Name & Number East Chapita 87-03

API Number: 43-047-40513
Lease: UTU01304

Location: SE NW Sec._3_ T. 9 South R. 23 East

Conditions of Approval

1. General
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
Notify the Division with 24 hours of spudding the well.

• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drillingand
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. State approval of this well does not supersede the required federal approval, which must be
obtained prior to



Form 3160-3 RECEIVEE) FORM APPROVED

(August 2007) OMB No. 1004-0136

UNITED STATES Expires July 31, 2010

DEPARTMENT OF THE INTERIOR JAN22 2009
BUREAU OF LAND MANAGEMENT 3. Lease Serial No.

UTUO1304

APPLICATION FOR PERMITTO DRILL OR REENTELM 6. If indian, Allottee or Iribe Name

la. lype of work: 0 Dit1LL 0 kkbNikk i. It Umt or CA Agreement, Name and No.

8. LeaseName and Well No.

Ib. Type of Well: O Oil Well g Gas Well O Other O Single Zone g Multiple Zone EAST CHAPITA 87-03

2. Name of Operator Contact: KAYLE.NER GAkuNl-R 9. API Well No.

EOG RESOURCES INC E-Mail: KAYLENE_GARDNER@EOGRESOURCES.COM

3a. Address 3b. PhoneNo. (molude area code) 10. Fieldand Pool,or Exploratory
1060 EAST HIGHWAY40 Ph: 435-781-9111 NATURAL BUTTES
VERNAL, UT 84078

4. Location of well (Reportlocation clearly and in accordance with any State requirements.*i 11. see., 1., R., M., or Blk.and Survey or Area

At surface SENW 1939FNL 1799FWL 40.06664 N Lat, 109.31620 W Lon Sec 3 T9S R23E Mer SLB

At proposed prod. zone SENW 1939FNL 1799FWL 40.06664 N Lat, 109.31620 W Lon
SME: BLM

14. bistance m miles and direction tromnearest town or post ottice* 12. County or Parish 13. State
57.9 MILES SOUTH OF VERNAL UINTAH UT

15. Distancetrom proposed location to nearest property or 16. No. of Acres m Lease 1). spacmgUnitdedicatedto this well
lease line, ft. (Also to nearest drig. unit line, if any)

1799 2451.31

18. Distance trom proposed locationto nearest well, drillmg, 19. Proposed13epth 20. BLM/BlA BondNo. on file
completed, applied for, on this lease, ft.

1240 9360 MD NM2308

21. Elevations (showwhether bl-, ich, kl, GL, etc. 22. Approximate date work will start 23. Estimatedduration
5010 GL 45-DAYS

24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see
2. A Drilling Plan. Item 20 above).
3. A Surface Use Plan (if the location is on National Forest System Lands, the 5. Operator certification

SUPO shall be filed with the appropriate Forest Service Office). 6. Such other site specific information and/or plans as may be required by the
authorized officer.

23. Signature Name (Prmted/lyped) lJate
(Electronic Submission) KAYLENE R GARDNER Ph: 435-781-9111 01/22/2009

litle
LEAD REGULATORY ASSISTANT

Approved n Name ype te

litie a â e Ottice
VERNALFIELDOFFICE

Application approval doesnot warrant or certity the applicant holds legal or equitable title to those rights m the subject lease which would entitle the applicant to conduct
operations thereon.
Conditions of approval, if any, are attached.

litle 18 U.S.C. Section 1001 and litle 43 U.S.C. Section 1212, make it a crime for any person knowingly and willttilly to make to any a mted
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

SEPi 5 2003
Additional Operator Remarks (see next page)

Electronic Submission #66575 verified by the BLM Well Information Syste¶))V.0FOlL,GAS&MINING
For EOG RESOURCES INC, sent to the Vernal

Committed to AFMSS for processing by GAIL JENKINS on 01/23/2009 (09GXJ2183AE)

NOTICEOFAPPROVAL 00NDil0NSOFAPPROVALATTACHED

** BLM REVISED ** BLM REVISED ** BLM REVISED ** BLM REVISED ** BLM REVISED



UNITED STATES DEPARTMENT OF THE INTERíOR
BUREAU OF LAND MANAGEMENT

VERNAL FIELD OFFICE
ca 2. 170 South 500 East VERNAL, UT 84078 (435) 781-440\

CONDITIONS OF APPROVAL FOR APPLICATION FOR PERMIT TO DRILL

Company: EOG Resources Inc. Location: SENW, Sec.3, T9S R23E
Well No: East Chapita 87-03 Lease No: UTU-01304
API No: 43-047-40513 Agreement: N/A

OFFICE NUMBER: (435) 781-4400

OFFICE FAX NUMBER: (435) 781-3420

A COPY OF THESE CONDITIONS SHALL BE FURNISHED TO YOUR
FIELD REPRESENTATIVE TO INSURE COMPLIANCE

All lease and/or unit operations are to be conducted in such a manner that full compliance is made with the applicable
laws, regulations (43 CFR Part 3160), and this approved Application for Permit to Drill including Surface and
Downhole Conditions of Approval. The operator is considered fully responsible for the actions of his subcontractors.
A copy of the approved APD must be on location during construction, drilling, and completion operations. This
permit was processed using a 390 CX tied to NEPA approved 03/31/2008. Therefore, this permit is approved
for a two (2) year period OR until lease expiration OR the well must be spud by 03/31/2013 (5 years from the
NEPA approval date), whichever occurs first. An additional extension, up to two (2) years, may be applied for
by sundry notice prior to expiration.

NOTIFICATION REQUIREMENTS

Location Construction Ë66fEÏgÑÏ(ÄÄ6ÒuriprÏ6FticBisÏÏú6ÏÍoo linailiÑÃnd
(Notify Environmental Scientist) access roads.

ocanon bompleÏión - PÑoto rnoving on tBeJÑ\lingrÍg.
(Notify Environmental Scientist)

SýuiNoÏÍS Tieri FBJF(TÃB pnår Ï6spudding the well.
(Notify Petroleum Engineer)

Casing String & Cementing - Twenty-Four (24) hours prior to running casing and
(Notify Supv. Petroleum Tech.) cementing all casing strings to: ut vn opreport©blm.cov.

BOP & RilÀ52E ÍpientTests - Íwint Fou 4 ÏÁuËs Í6 to iÃÍÜafÍg preiiJritists.
(Notify Supv. Petroleum Tech.)

First Production Notice - Within Five (5) business days after new well begins or
(Notify Petroleum Engineer) production resumes after well has been off production for

more than ninety (90)
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SURFACE USE PROGRAM
CONDITIONS OF APPROVAL (COAs)

• Allnew and replacement internal combustion gas field engines of less than or equal to 300 design-
rated horsepower must not emit more than 2 gms of NOx per horsepower-hour. This requirement
does not apply to gas field engines of less than or equal to 40 design-rated horsepower.

• Alland replacement internal combustion gas field engines of greater than 300 design rated
horsepower must not emit more than 1.0 gms of NOxper horsepower-hour.

• If there is an active Gilsonite mining operation within 2 miles of the well location, operator shall
notify the Gilsonite operator at least 48 hours prior to any blasting during construction.

• Ifpaleontological materials are uncovered during construction, the operator is to immediately stop
work and contact the Authorized Officer (AO). A determination willbe made by the AO as to what
mitigation may be necessary for the discovered paleontologic material before construction can
continue.

SITE SPECIFIC CONDITIONS OF APPROVAL

• Prevent filland stock piles from entering drainages.

• The access road shall be crowned and ditched. Flat-bladed roads are not allowed.

• The authorized officer may prohibit surface disturbing activities during severe winter, wet, or muddy
conditions to minimize watershed damage. This limitation does not apply to operation and
maintenance of producing wells.

• Ifadditional erosion occurs during the life of thisproject, more culverts, low water crossings, berms,
wing ditches, or gravel (from a private or commercial source) etc. shall be needed to control the
erosion. Low-water crossings and culverts shall be appropriately constructed to avoid
sedimentation of drainage ways and other water resources.

• Bury pipelines at all low svater crossings.

• Surface pipelines will be placed 5-10 feet outside of the borrow area.

• Surface pipelines will be placed in such a way that they would not wander into the borrow area.

• . Pipelines will be buried at all major road and drainage crossings

• The pit liner is to be cut 5 feet below ground surface or at the level of the cuttings, whichever is
deeper, and the excess liner material is to be disposed of at an authorized disposal
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DOWNHOLE PROGRAM
CONDITIONS OF APPROVAL (COAs)

SITE SPECIFIC DOWNHOLE COAs:

• The production casing cement shall extend a minimum of 200 feet above the surface casing shoe.

• A formation integrity test shall be performed at the surface casing shoe.

• Gamma Ray Log shall be run from Total Depth to Surface.

Variances Granted:

• Dust suppression equipment. Variance granted for water mist system to substitute for the dust
suppression equipment.

• Blooie line discharge 100' from the well bore, variance granted for blooie line discharge to be 75'
from the well bore.

• Compressors located in the opposite d¡rection from the blooie line a minimumof 100' from the well
bore. Variance granted for truck/trailermounted air compresors.

• Straight run blooie line. Variance granted for targeted"T's" at bends.

• Automatic igniter. Variance for igniter due to water mist.

All provisions outlined in Onshore Oil & Gas Order #2 Drilling Operations shall be strictly adhered
to. The following items are emphasized:

DRILLINGICOMPLET10N/PRODUCING OPERATING STANDARDS

• The spud date and time shall be reported orally to Vernal Field Office within 24 hours of spudding.

• Notifv Vernal Field Office Supervisory Petroleum Engineering Technician at least 24 hours in
advance of casinq cementinq operations and BOPE & casinq pressure tests.

• All requirements listed in Onshore Order #2 Ill. E. Special Drilling Operations are applicable for air
drilling of surface hole.

• Blowout prevention equipment (BOPE) shall remain in use until the well is completed or
abandoned. Closing unit controls shall remain unobstructed and readily accessible at all times.
Choke manifolds shall be located outside of the rig substructure.

• All BOPE components shall be inspected daily and those inspections shall be recorded in the daily
drilling report. Components shall be operated and tested as required by Onshore Oil & Gas Order
No. 2 to insure good mechanical working order. All BOPE pressure tests shall be performed by a
test pump with a chart recorder and NOT by the rig pumps. Test shall be reported in the driller's
log.

• BOP drills sha!! be initially conducted by each drilling crew within 24 hours of drilling out from under
the surface casing and \Neekly thereafter as specified in Onshore Oil & Gas Order No.



Page 4 of 6
Well: East Chapita 87-03

8/18/2009

• Casing pressure tests are required before drilling out from under all casing strings set and
cemented in place.

• No aggressive/fresh hard-banded drill pipe shall be used within casing.

• Cement baskets shall not be run on surface casing.

• The operator must report all shows of water or water-bearing sands to the BLM. Ifflowing water is
encountered it must be sampled, analyzed, and a copy of the analyses submitted to the BLMVernal
Field Office.

• The operator must report encounters of all non oil & gas mineral resources (such as Gilsonite, tar
sands, oil shale, trona, etc.) to the Vernal Field Office, in writing, within 5 working days of each
encounter. Each report shall include the well namelnumber, well location, date and depth (from KB
or GL) of encounter, vertical footage of the encounter and, the name of the person making the
report (along with a telephone number) should the BLMneed to obtain additional information.

• A complete set of angular deviation and directional surveys of a directional well will be submitted to
the Vernal BLMoffice engineer within 30 days of the completion of the well.

• While activelydrilling, chronologic drilling progress reports shall be filed directly with the BLM,
Vernal Field Office on a weekly basis in sundry, letter format or e-mail to the Petroleum Engineers
until the well is completed.

• A cement bond log (CBL) will be run from the production casing shoe to the top of cement and shall
be utilized to determine the bond quality for the production casing. Submit a field copy of the CBL
to this office.

• Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission will supersede the requirement for submittal
of paper logs to the BLM.

• There shall be no deviation from the proposed drilling, completion, and/or workover program as
approved. Safe drilling and operating practices must be observed. Any changes in operation must
have prior approval from the BLMVernal Field
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OPERATING REQUIREMENT REMINDERS:

• Allwells, whether drilling, producing, suspended, or abandoned, shall be identified in accordance
with 43 CFR 3162.6. There shall be a sign or marker with the name of the operator, lease serial
number, well number, and surveyed description of the well.

• In accordance with 43 CFR 3162.4-3, this well shall be reported on the "Monthly Report of
Operations" (Oil and Gas Operations Report ((OGOR)) starting with the month in which operations
commence and continue each month until the well is physically plugged and abandoned. This
report shall be filed in duplicate, directly with the Minerals Management Service, P.O. Box 17110,
Denver, Colorado 80217-0110, or call 1-800-525-7922 (303) 231-3650 for reporting information.

• Should the well be successfully completed for production, the BLMVernal Field office must be
notified when it is placed in a producing status. Such notification will be by written communication
and must be received in this office by not later than the fifth business day following the date on
which the well is placed on production. The notification shall provide, as a minimum, the following
informational items:

o Operator name, address, and telephone number.

o Well name and number.

o Well location (¼¼,Sec., Twn, Rng, and P.M.).

o Date well was placed in a producing status (date of first production for which royalty will be
paid).

o The nature of the well's production, (i.e., crude oil, or crude oil and casing head gas, or
natural gas and entrained liquid hydrocarbons).

o The Federal or Indian lease prefix and number on which the well is located; otherwise the
non-Federal or non-Indian land category, i.e., State or private.

o Unit agreement and/or participating area name and number, if applicable.

o Communitization agreement number, if applicable.

• Any venting or flaring of gas shall be done in accordance with Notice to Lessees (NTL) 4A and
needs prior approval from the BLMVernal Field Office.

• Allundesirable events (fires, accidents, blowouts, spills, discharges) as specified in NTL 3A will be
reported to the BLM, Vernal Field Office. Major events, as defined in NTL3A, shall be reported
verbally within 24 hours, followed by a written report within 15 days. "Other than Major Events" will
be reported in writing within 15 days. "Minor Events" will be reported on the Monthly Report of
Operations and Production.

• Whether the well is completed as a dry hole or as a producer, "Well Completion and Recompletion
Report and Log" (BLM Form 3160-4) shall be submitted not later than 30 days after cornpletion of
the well or after completion of operations being performed, in accordance with 43 CFR 3162.4-1.
Two copies of all logs run, core descriptions, and all other surveys or data obtained and compiled
during the drilling, workover, and/or completion operations, shall be filed on BLMForm
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Submit with the well completion report a geologic report including, at a minimum, formation tops,
and a summary and conclusions. Also include deviation surveys, sample descriptions, strip logs,
core data, drill stem test data, and results of production tests if performed. Samples (cuttings, fluid,
and/or gas) shall be submitted only when requested by the BLM,Vernal Field Office.

• All off-lease storage, off-lease measurement, or commingling on-lease or off-lease, shall have prior
written approval from the BLMVernal Field Office.

• Oil and gas meters shall be calibrated in place prior to any deliveries. The BLMVernal Field Office
Petroleum Engineers will be provided with a date and time for the initial meter calibration and all
future meter proving schedules. A copy of the meter calibration reports shall be submitted to the
BLMVernal Field Office. All measurement facilities willconform to the API standards for liquid
hydrocarbons and the AGA standards for natural gas measurement. Allmeasurement points shall
be identified as the point of sale or allocation for royalty purposes.

• A schematic facilities diagram as required by Onshore Oil & Gas Order No. 3 shall be submitted to
the BLMVernal Field Office within 30 days of installation or first production, whichever occurs first.
All site security regulations as specified in Onshore Oil & Gas Order No. 3 shall be adhered to. All
product lines entering and leaving hydrocarbon storage tanks willbe effectively sealed in
accordance with Onshore Oil & Gas Order No. 3.

• Any additional construction, reconstruction, or alterations of facilities, including roads, gathering
lines, batteries, etc., which will result in the disturbance of new ground, shall require the filing of a
suitable plan and need prior approval of the BLMVernal Field Office. Emergency approval may be
obtained orally, ISutsuch approval does not waive the written report requirement.

• No location shall be constructed or moved, no well shall be plugged, and no drilling or workover
equipment shall be removed from a well to.be placed in a suspended status without prior approval
of the BLMVernal Field Office. If operations are to be suspended for more than 30 days, prior
approval of the BLMVernal Field Office shall be obtained and notification given before resumption
of operations.

• Pursuant to Onshore Oil & Gas Order No. 7, this is authorization for pit disposal of water produced
from this well for a period of 90 days from the date of initial production. A permanent disposal
method must be approved by this office and in operation prior to the end of this 90-day period. In
order to meet this deadline, an application for the proposed permanent disposal method shall be
submitted along with any necessary water analyses, as soon as possible, but no later than 45 days
after the date of first production. Any method of disposal which has not been approved prior to the
end of the authorized 90-day period will be considered as an Incident of Noncompliance and willbe
grounds for issuing a.shut-in order until an acceptable manner for disposing of said water is
provided and approved by this office.

• Unless the plugging is to take place immediately upon receipt of oral approval. the Field Office
Petroleum Engineers must be notified at least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. If a well is suspended or abandoned,
all pits must be fenced immediately until they are backfilled. The "Subsequent Report of
Abandonment" (Form BLM3160-5) must be submitted within 30 days after the actual plugging of
the well bore, showing location of plugs, amount of cement in each, and amount of casing left in
hole, and the current status of the surface



API Well No: 43047405130000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 E CHAPITA 87-03 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047405130000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1939 FNL 1799 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

1/20/2010

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests the APD for the referenced well be
extended for one year.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 1/20/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

January 20, 2010

January 25, 2010

iPI Well No: 43047405130000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING gyEA01E DE4SIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well E CHAPITA 87-03

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1939 FNL 1799 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/20/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests the APD for the referenced well be
extended for one year. Approved by the

Utah Division of
Oil, Gas and Mining

Date: Janu 25, 2010

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 1/20/2010

RECEIVED January 20,



  

The Utah Division of Oil, Gas, and Mining

- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices

Request for Permit Extension Validation Well Number 43047405130000
 

API: 43047405130000
Well Name: E CHAPITA 87-03 

Location: 1939 FNL 1799 FWL QTR SENW SEC 03 TWNP 090S RNG 230E MER S
Company Permit Issued to: EOG RESOURCES, INC.

Date Original Permit Issued: 1/29/2009

The undersigned as owner with legal rights to drill on the property as permitted above, hereby verifies that
the information as submitted in the previously approved application to drill, remains valid and does not
require revision. Following is a checklist of some items related to the application, which should be verified.

If located on private land, has the ownership changed, if so, has the surface agreement been
updated?    Yes    No

Have any wells been drilled in the vicinity of the proposed well which would affect the spacing or
siting requirements for this location?    Yes    No

Has there been any unit or other agreements put in place that could affect the permitting or operation
of this proposed well?    Yes    No

Have there been any changes to the access route including ownership, or rightof- way, which could
affect the proposed location?    Yes    No

Has the approved source of water for drilling changed?    Yes    No

Have there been any physical changes to the surface location or access route which will require a
change in plans from what was discussed at the onsite evaluation?    Yes    No

Is bonding still in place, which covers this proposed well?    Yes    No

        
Signature:  Mickenzie Gates Date: 1/20/2010

Title:  Operations Clerk Representing: EOG RESOURCES, INC.

January 20, 2010

January 25, 2010

UTAH

[gg The Utah Division of Oil, Gas, and Mining
- State of Utah
- Department of Natural Resources
Electronic Permitting System - Sundry Notices

OTI GAS & MINTNG

Request for Permit Extension Validation Well Number 43047405130000

API: 43047405130000
Well Name: E CHAPITA 87-03

Location: 1939 FNL 1799 FWL QTR SENW SEC 03 TWNP 090S RNG 230E MER S
Company Permit Issued to: EOG RESOURCES, INC.

Date Original Permit Issued: 1/29/2009

The undersigned as owner with legal rights to drill on the property as permitted above, hereby verifies that
the information as submitted in the previously approved application to drill, remains valid and does not
require revision. Following is a checklist of some items related to the application, which should be verified.

• If located on private land, has the ownership changed, if so, has the surface agreement been
updated? I Yes I ) No

• Have any wells been drilled in the vicinity of the proposed well which would affect the spacing or
siting requirements for this location? I i Yes i i No

• Has there been any unit or other agreements put in place that could affect the permitting or operation
of this proposed well?

_

I Yes i i No

•Have there been any changes to_the access route including ownership, or rightof- way, which could
affect the proposed location? I:_ I Yes I:BI No

• Has the approved source of water for drilling changed? I Yes I:¾) No

• Have there been any physical changes to the surface location or access route which will require a
change in plans from what was discussed at the onsite evaluation? I i Yes i No

Approved by the
•Is bonding still in place, which covers this proposed well? I i Yes .

I No Utah Division of
Oil, Gas and Mining

Signature: Mickenzie Gates Date: 1/20/2010
Title: Operations Clerk Representing: EOG RESOURCES, INC. Date: January 25, 2010

By:

RECEIVED January 20,



API Well No: 43047405130000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 E CHAPITA 87-03 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047405130000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1939 FNL 1799 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

6/18/2010

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization to change the Drilling
Plan as per the attached. Conductor size: Item 4 Float Equipment: Item 5
Logs: Item 8 Please see the attached revised Drilling Plan reflecting the

purposed changes. 

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 6/18/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

June 18, 2010

June 22, 2010

iPI Well No: 43047405130000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING gyEUA01E DE4SIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well E CHAPITA 87-03

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1939 FNL 1799 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/18/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization to change the Drilling
Plan as per the attached. Conductor size: Item 4 Float Equipment: Item 5 Accepted by the

Logs: Item 8 Please see the attached revised Drilling Plan reflecting the Utah Division of
purposed changes. Oil, Gas and Mining

Date: J 2

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 6/18/2010

RECEIVED June 18,



EIGHT POINT PLAN 

 

EAST CHAPITA 87-03 

SE/NW, SEC. 3, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 1 9/20/06  

 

 

 

1. & 2.   ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES: 

 

 

 

 

 

 

 

 

 

 

 

 

 

                 

Estimated TD:  9,360’ or 200’± below TD    Anticipated BHP:  5,110 Psig 

 

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,  

with top at about 2,000 ft ±. 

2. Cement isolation is installed to surface of the well isolating all zones by cement. 

 

3.   PRESSURE CONTROL EQUIPMENT:       Production Hole – 5000 Psig 

                                                                              BOP schematic diagrams attached. 

 

4.   CASING PROGRAM: 

                           

 

Note:  12-¼” surface hole will be drilled to a total depth of 200’± below the base of the Green 

River lost circulation zone and cased w/9-⅝” as shown to that depth.  Drilled depth may be 

shallower or deeper than the 2300’ shown above depending on the actual depth of the loss zone. 

 

All casing will be new or inspected. 

FORMATION TVD-RKB (ft) Objective Lithology  

Green River 1,994  Shale  

Mahogany Oil Bed Shale 2,639  Shale  

Wasatch 4,861 Primary Sandstone Gas 

Chapita Wells 5,452 Primary Sandstone Gas 

Buck Canyon 6,113 Primary Sandstone Gas 

North Horn 6,657 Primary Sandstone Gas 

KMV Price River 7,108 Primary Sandstone Gas 

KMV Price River Middle 7,811 Primary Sandstone Gas 

KMV Price River Lower 8,607 Primary Sandstone Gas 

Sego 9,154  Sandstone  

TD 9,386    

CASING 

Hole 

Size 

Length Size WEIGHT       Grade Thread Rating 

Collapse 

Factor 

Burst 

 

Tensile 

Conductor 20” 40 - 60’ 14” 32.5# A252 STC  1880 PSI 10,000# 

Surface 12 ¼” 
0 – 2,300’ 

KB±    
 

9-⅝” 
 

36.0# 
 

J-55 

 

STC 

 

2020 PSI 

 

3520 Psi 

 

394,000# 

Production 7-7/8”        Surface – TD     4-½” 11.6# N-80 LTC 6350 PSI 7780 Psi 223,000# 

          

June 18, 2010

EIGHT POINT PLAN

EAST CHAPITA 87-03
SE/NW, SEC. 3, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION TVD-RKB (ft) Objective Lithology
Green River 1,994 Shale

Mahogany Oil Bed Shale 2,639 Shale
Wasatch 4,861 Primary Sandstone Gas

Chapita Wells 5,452 Primary Sandstone Gas
Buck Canyon 6,113 Primary Sandstone Gas

North Horn 6,657 Primary Sandstone Gas
KMVPrice River 7,108 Primary Sandstone Gas

KMVPrice River Middle 7,811 Primary Sandstone Gas
KMVPrice River Lower 8,607 Primary Sandstone Gas

Sego 9,154 Sandstone
TD 9,386

Estimated TD: 9,360' or 200'± below TD Anticipated BHP: 5,110 Psig

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with top at about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Production Hole - 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

M Length _Size WEIGHT Grade Thread Rating Factor
CASING Size Collapse Burst Tensile

Conductor 20" 40 - 60' 14" 32.5# A252 STC 1880 PSI 10,000#
0 - 2,300'

Surface 12 ¼" KB± 9-¾" 36.0# J-55 STC 2020 PSI 3520 Psi 394,000#
Production 7-7/8" Surface - TD 4-½" 11.6# N-80 LTC 6350 PSI 7780 Psi 223,000#

Note: 12-¼" surface hole will be drilled to a total depth of 200'± below the base of the Green
River lost circulation zone and cased w/9-¾" as shown to that depth. Drilled depth may be
shallower or deeper than the 2300' shown above depending on the actual depth of the loss zone.

All casing will be new or inspected.

8 point plan-EOG l 9/20/06

RECEIVED June 18,



EIGHT POINT PLAN 

 

EAST CHAPITA 87-03 

SE/NW, SEC. 3, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 2 9/20/06  

 

 

 

 

5.  Float Equipment: 

 

Surface Hole Procedure (0’- 2300’±) 

 

 Guide Shoe 

 Insert Float Collar (PDC drillable) 

Centralizers:  1-5’ above shoe, top of jts. #2 and #3 then every 5
th

 joint to surface.  (15 total) 

 

Production Hole Procedure (2300’± - TD): 

 

Float shoe, 1 joint casing, float collar and balance of casing to surface.  4-½”, 11.6#, N-80 or equivalent 

marker collars or short casing joints to be placed at top of Price River and 400’ above top of Wasatch.   

Centralizers to be placed 5’ above shoe on joint #1, top of joint #2, and every 3rd joint to 400’ above the 

top of primary object. Thread lock float shoe, top and bottom of float collar, and top of 2
nd

 joint.   

 

6.   MUD PROGRAM 
 

 Surface Hole Procedure (Surface - 2300’±): 

  

Air/air mist or aerated water. 

 

Production Hole Procedure (2300’± - TD):  Anticipated mud weight 9.5 – 10.5 ppg depending on 

actual wellbore conditions encountered while drilling. 

 

2300’± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used 

to control viscosity w/PHPA polymer used for supplemental viscosity and clay 

encapsulation/inhibition.  Water loss will be maintained at <15cc’s using white starch or 

PAC.  Bactericides will be used as needed.  Anticipated pH will range from 9.0-10.0.  

Mud weight will be adjusted as necessary for well control.  Deflocculants/thinners will be 

used as necessary to maintain mud quality.  LCM sweeps will be utilized as necessary to 

control lost circulation and mud loss.  CO2 contamination, if encountered, will be treated 

with lime and gypsum. 

 

 

 

 

 

 

 

June 18, 2010

EIGHT POINT PLAN

EAST CHAPITA 87-03
SE/NW, SEC. 3, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

5. Float Equipment:

Surface Hole Procedure (0'- 2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5thjoint to surface. (15 total)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", l 1.6#, N-80 or equivalent
marker collars or short casing joints to be placed at top of Price River and 400' above top of Wasatch.
Centralizers to be placed 5' above shoe on joint #1, top of joint #2, and every 3rd joint to 400' above the
top of primary object. Thread lock float shoe, top and bottom of float collar, and top of 2nd

jOint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

Air/air mist or aerated water.

Production Hole Procedure (2300'± - TD): Anticipated mud weight 9.5 - 10.5 ppg depending on
actual wellbore conditions encountered while drilling.

2300'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used
to control viscosity w/PHPA polymer used for supplemental viscosity and clay
encapsulation/inhibition. Water loss will be maintained at <l5cc's using white starch or
PAC. Bactericides will be used as needed. Anticipated pH will range from 9.0-10.0.
Mud weight will be adjusted as necessary for well control. Deflocculants/thinners will be
used as necessary to maintain mud quality. LCM sweeps will be utilized as necessary to
control lost circulation and mud loss. CO2 contamination, if encountered, will be treated
with lime and gypsum.

8 point plan-EOG 2 9/20/06
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7. VARIANCE REQUESTS:   

 

Reference: Onshore Oil and Gas Order No. 1 

Onshore Oil and Gas Order No. 2 – Section E: Special Drilling Operations 

 

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 

100’ in length. (Where possible, a straight run blooie line will be used). 

 

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100’ in 

length. To reduce location excavation, the blooie line will be approximately 75’ in length. 

 

o EOG Resources, Inc. requests a variance to regulations, requiring during air drilling operations 

only, requiring dedusting equipment. Dust during air drilling operations is controlled by waster 

mist. 

 

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, 

requiring an automatic igniter or continuous pilot light on the blooie line. (Not required on 

aerated water system). 

 

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction 

from the blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig 

mounted). 

 

 

8.  EVALUATION PROGRAM: 

 

Logs:     Mud log from base of surface casing to TD.   

Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following: 

CBL/CCL/VDL/GR  
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EIGHT POINT PLAN

EAST CHAPITA 87-03
SE/NW, SEC. 3, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be
100' in length. (Where possible, a straight run blooie line will be used).

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in
length. To reduce location excavation, the blooie line will be approximately 75' in length.

o EOG Resources, Inc. requests a variance to regulations, requiring during air drilling operations
only, requiring dedusting equipment. Dust during air drilling operations is controlled by waster
mist.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only,
requiring an automatic igniter or continuous pilot light on the blooie line. (Not required on
aerated water system).

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction
from the blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig
mounted).

8. EVALUATION PROGRAM:

Logs: Mud log from base of surface casing to TD.
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

CBL/CCL/VDL/GR

8 point plan-EOG 3 9/20/06

RECEIVED June 18,



EIGHT POINT PLAN 

 

EAST CHAPITA 87-03 

SE/NW, SEC. 3, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 4 9/20/06  

 

 

9.  CEMENT PROGRAM: 

   

 Surface Hole Procedure (Surface - 2300’±): 

 

Lead:  185 sks Class “G” cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 3 lb/sx GR3 

¼ #/sx Flocele mixed at 11 ppg, 3.82 ft
3
/sk. yield, 23 gps water.   

 

Tail:    207 sks Class "G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft
3
/sk., 5.2 

gps water.    

 

Top Out:  As necessary with Class “G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 

ft
3
/sk., 5.2 gps water. 

 

Note:   Cement volumes will be calculated to bring lead cement to surface and tail cement to 

500’above the casing shoe. 

 

Production Hole Procedure (2300’± - TD) 

 

Lead:   143 sks: Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44 

(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 

(cello flakes) mixed at 11.0 ppg, 3.91 ft
3
/sk., 24.5 gps water.   

 

 

Tail:   879 sks: 50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075% D13 

(Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant), mixed at 

14.1 ppg, 1.28 ft
3
/sk., 5.9gps water.  

 

Note:   The above number of sacks is based on gauge-hole calculation. 

Lead volume to be calculated to bring cement to 200’± above 9-5/8” casing shoe.   

Tail volume to be calculated to bring cement to 400’± above top of Wasatch. 

 

Final Cement volumes will be based upon gauge-hole plus 45% excess. 

 

10.  ABNORMAL CONDITIONS: 

  

Surface Hole (Surface - 2300’±): 

  

Lost circulation  

 

Production Hole (2300’± - TD): 

Sloughing shales, lost circulation and key seat development are possible in the Wasatch Formation.  

June 18, 2010

EIGHT POINT PLAN

EAST CHAPITA 87-03
SE/NW, SEC. 3, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

9. CEMENT PROGRAM:

Surface Hole Procedure (Surface - 2300'±):

Lead: 185 sks Class "G" cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 3 lb/sx GR3
¼ #/sx Flocele mixed at 11 ppg, 3.82 n3/sk.yield, 23 gps water.

Tail: 207 sks Class "G" cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 n3/sk.,5.2
gps water.

Top Out: As necessary with Class "G" cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18
Ü3/sk., 5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface and tail cement to
500'above the casing shoe.

Production Hole Procedure (2300'± - TD)

Lead: 143 sks: Hi-Lift "G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% Dll2 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 n3/sk.,24.5 gps water.

Tail: 879 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075% Dl3
(Retarder), 0.2% Dl67 (Fluid Loss Additive), 0.2% D65 (Dispersant), mixed at
14.1 ppg, 1.28 n3/sk.,5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch.

Final Cement volumes will be based upon gauge-hole plus 45% excess.

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):
Sloughing shales, lost circulation and key seat development are possible in the Wasatch Formation.

8 point plan-EOG 4 9/20/06
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11.  STANDARD REQUIRED EQUIPMENT: 

 

A.  Choke Manifold 

B.  Upper and Lower Kelly Cock 

C.  Stabbing Valve 

D.  Visual Mud Monitoring 

 

12.  HAZARDOUS CHEMICALS: 

 

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds 

will be used, produced, stored, transported, or disposed of annually in association with the drilling of this 

well.  Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning 

quantities, will be used, produced, stored, transported, or disposed of in association with the drilling of this 

well. 

 

 

13. Air Drilling Operations: 

 

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted. 

 

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted. 

 

3. Minimum setting depth of conductor casing will be 60’ GL or 10’± into competent formation, whichever 

is deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling 

superintendent or manager. 

 

4. The diameter of the diverter flow line will be a minimum of 10” to help reduce back pressure on the well 

bore during uncontrolled flow. 

 

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented. 

 

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head. 

 

(Attachment:  BOP Schematic Diagram) 

June 18, 2010

EIGHT POINT PLAN

EAST CHAPITA 87-03
SE/NW, SEC. 3, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. Stabbing Valve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds
will be used, produced, stored, transported, or disposed of annually in association with the drilling of this
well. Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning
quantities, will be used, produced, stored, transported, or disposed of in association with the drilling of this
well.

13. Air Drilling Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are l170 CFM 350 psi with 2000 psi Boosters and are rig mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation, whichever
is deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling
superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure on the well
bore during uncontrolled flow.

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

(Attachment: BOP Schematic Diagram)
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API Well No: 43047405130000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 E CHAPITA 87-03 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047405130000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1939 FNL 1799 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

6/10/2010

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. requests authorization for commingling of production
from the Wasatch and Mesaverde formations in the referenced wellbore. In

the event allocation of production is necessary, the allocation will be based on
proportionate net pay as calculated from cased-hole logs. Production from
the Wasatch and Mesaverde formations will be commingled in the wellbore

and produced through open-ended 2-3/8" tubing landed below all perforations
in the 4-1/2" production casing. Attached is a map showing the location of all

wells on contiguous oil and gas leases or drilling units and an affidavit
showing that this application has been provided to owners of all contiguous

oil and gas leases or drilling units overlying the pool. 

NAME (PLEASE PRINT)  
 Nanette Lupcho

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 6/10/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9157

June 10, 2010

July 01, 2010

iPI Well No: 43047405130000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING gyEUA01E DE4SIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well E CHAPITA 87-03

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1939 FNL 1799 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/10/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of work completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. requests authorization for commingling of production
from the Wasatch and Mesaverde formations in the referenced wellbore. In Accepted by the

the event allocation of production is necessary, the allocation will be based on Utah Division of
proportionate net pay as calculated from cased-hole logs. Production from Oil, Gas and Mining
the Wasatch and Mesaverde formations will be commingled in the wellbore

and produced through open-ended 2-3/8" tubing landed below all perforati&@te: Jull 01.20TO
,

in the 4-1/2" production casing. Attached is a map showing the location of all
wells on contiguous oil and gas leases or drilling units and an affidavit By:

showing that this application has been provided to owners of all contiguous
oil and gas leases or drilling units overlying the pool.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Nanette Lupcho 435 781-9157 Regulatory Assistant

SIGNATURE DATE
N/A 6/10/2010

RECEIVED June 10,



  

The Utah Division of Oil, Gas, and Mining

- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices

Sundry Conditions of Approval Well Number 43047405130000

Board Cause No. 179-15 

July 01, 2010July 01, 2010

UTAH

DNR The Utah Division of Oil, Gas, and Mining
- State of Utah
- Department of Natural Resources
Electronic Permitting System - SuncIry Notices

OTI GAS & M1NTNG

Sundry Conditions of Approval Well Number 43047405130000

Board Cause No. 179-15

AppoWdi Ing ithe
Utah Division of

OII. Gas and Mining

Date: ( Jult 01,



June 10, 2010

STATE OF UTAH )

) ss

COUNTY OF UINTAH )

VERIFICATION

Nanette Lupcho, of lawful age, being first duly sworn upon oath, deposes and
says:
She is the Regulatory Assistant for EOG Resources, Inc., of Vernal, Utah. EOG
Resources, Inc. is the operator of the following described well:

E CHAPITA 87-03
1939' FNL -- 1799' FWL (SENW)

SECTION 3, T9S, R23E
UINTAH COUNTY, UTAH

EOG Resources, Inc., is the only owner in the well and/or of all
contiguous oil and gas leases or drilling units overlying the pool.

On the 8th day of June, 2010 she placed in the United States mail, with postage
prepaid, a copy of the attached Application for Commingling in one wellbore for the
subject well.

Said envelope which contained these instruments was addressed to the Utah
Division of Oil, Gas & Mining, and Bureau of Land Management.

Further affiant saith not.

Nane Lupc o
Regulatory Assistant

Subscribed and sworn before me this 8thday of June, 2010.

Notary Public
My Commission Expires:

I MICKENZIEGATES
I g Commisalone574106

MyCommissionExpires

I April16, 2012
State of Utah

RECEIVED June 10,
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API Well No: 43047405130000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 E CHAPITA 87-03 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047405130000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1939 FNL 1799 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

7/1/2010

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization for the disposal of
produced water at the following locations: 1. NBU 20-20B SWD 2. CWU

550-30N SWD 3. CWU 2-29 SWD 4. Red Wash Evaporation Ponds
1,2,3,4,5,6&7 5. White River Evaporation Ponds 1&2 6. RNI Disposal 7. Hoss

SWD Wells ROW# UTU86010 & UTU897093 

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 7/2/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

July 06, 2010

iPI Well No: 43047405130000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING TEUA01EDE4SIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well E CHAPITA 87-03

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1939 FNL 1799 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

7/1/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization for the disposal of
produced water at the following locations: 1. NBU 20-20B SWD 2. CWU Accepted by the

550-30N SWD 3. CWU 2-29 SWD 4. Red Wash Evaporation Ponds Utah Division of
1,2,3,4,5,6&7 5. White River Evaporation Ponds 1&2 6. RNI Disposal 7. Heil, Gas and Mining

SWD Wells ROW# UTU86010 & UTU897093 FOR REÇgogNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A



O

DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: EOG RESOURCES INC

Well Name: E CHAPITA 87-03

Api No: 43-047-40513 Lease Type FEDERAL

Section 03 Township 09S Range 23E County DUCHESNE

Drilling Contractor CRAIG'S ROUSTABOUT SERV RIG # BUCKET

SPUDDED:
Date 07/01/2010

Time 11:00 AM

How DRY

Drilling wi/I Commence:

Reported by KENT DAVENPORT

Telephone # (435) 828-8200

Date 07/01/2010 Signed



API Well No: 43047405130000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 E CHAPITA 87-03 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047405130000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1939 FNL 1799 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

7/1/2010

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was spud on 7/1/2010.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 7/2/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

July 02, 2010

July 07, 2010

iPI Well No: 43047405130000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING gyEUA01E DE4SIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well E CHAPITA 87-03

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1939 FNL 1799 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:

7/1/2010 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was spud on 7/1/2010.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REÇgogNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 7/2/2010

RECEIVED July 02,



API Well No: 43047405130000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 E CHAPITA 87-03 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047405130000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1939 FNL 1799 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

7/1/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since spud on 7/1/2010.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 7/2/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

July 02, 2010

July 07, 2010

iPI Well No: 43047405130000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING gyEUA01E DE4SIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well E CHAPITA 87-03

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1939 FNL 1799 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/1/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since spud on 7/1/2010.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REÇgogNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 7/2/2010

RECEIVED July 02,



STATE OF UTAH FORM 6
DEPARTMENTOFNATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

ENTITYACTION FORM

Operator: EOG Resources, Inc Operator Account Number: N 9550

Address: 1060 East Highway 40

city Vernal

state UT zip 84078 Phone Number: (435) 781-9145

Well i

API Number Well Name QQ Sec Twp Rng County
43-047-40513 EAST CHAPITA 87-03 SENW 3 9S 23E UINTAH

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number EffectiveDate

A 99999 / 7/1/2010

Comments WAS H/MESAVERLDE

weilA2PI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

Well 3
API Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

ACTION CODES:
A - Establish new entity for new well (single well only) Mickenzie Gates

B - Add new well to existing entity (groupor unit well) e (Please Print)

C - Re-assign well from one existing entity to another existing entity (
D - Re-assign well from one e×isting entity to a new entity ignature

E - Other (Explain in 'comments' section) RECEIVED operationsClerk 7/2/2010
Title Date

(5/2000) JUL1 2 2010

N OFOL GAS&



API Well No: 43047405130000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 E CHAPITA 87-03 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1939 FNL 1799 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

8/5/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well showing
all activity up to 8/5/2010.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Mickenzie Gates 435 781-9145

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 8/5/2010

August 05, 2010

iPI Well No: 43047405130000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA01EDOE4SIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well E CHAPITA 87-03

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1939 FNL 1799 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 03 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINRLREr
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

8/5/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well showing
all activity up to 8/5/2010. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR RECQgg LY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A



API Well No: 43047405130000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 E CHAPITA 87-03 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1939 FNL 1799 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

8/5/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well showing
all activity up to 8/5/2010.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Mickenzie Gates 435 781-9145

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 8/5/2010

August 05, 2010

iPI Well No: 43047405130000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA01EDOE4SIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well E CHAPITA 87-03

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1939 FNL 1799 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 03 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINRLREr
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

8/5/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well showing
all activity up to 8/5/2010. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR RECQgg LY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A



WELL CHRONOLOGY
REPORT

Report Generated On: 08−03−2010

Well Name ECW 087−03 Well Type DEVG Division DENVER

Field EAST CHAPITA API # 43−047−40513 Well Class DRIL

County, State UINTAH, UT Spud Date 07−30−2010 Class Date

Tax Credit N TVD / MD 9,360/ 9,360 Property # 063932

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 0/ 0

KB / GL Elev 5,023/ 5,005

Location Section 3, T9S, R23E, SENW, 1939 FNL & 1799 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 84.75

AFE No 306590 AFE Total 1,518,700 DHC / CWC 601,600/ 917,100

Rig Contr TRUE Rig Name TRUE #34 Start Date 01−27−2009 Release Date

01−27−2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

1939’ FNL & 1799’ FWL (SE/NW)

SECTION 3, T9S, R23E

UINTAH COUNTY, UTAH



LAT 40.066644, LONG 109.316197 (NAD 83)

LAT 40.066678, LONG 109.315519 (NAD 27)



TRUE #34

OBJECTIVE: 9360’ TD, MESAVERDE

DW/GAS

EAST CHAPITA PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD



LEASE:  UTU−01304

ELEVATION:  5009.7’ NAT GL, 5004.5’ PREP GL (DUE TO ROUNDING THE PREP GL IS 5005’) 5024’ KB (19’)



EOG BPO WI 100%, NRI 84.75% Updated by TAR dated 6/8/10 SKC

06−23−2010 Reported By TERRY CSERE

August 05, 2010August 05, 2010

WELL CHRONOLOGY
REPORT

Report Generated On: 08-03-2010

Well Name ECW 087-03 Well Type DEVG Division DENVER

Field EAST CHAPITA API # 43-047-40513 Well Class DRIL

County, State UINTAH, UT Spud Date 07-30-2010 Class Date

Tax Credit N TVD / MD 9,360/ 9,360 Property # 063932

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 0/ 0

KB / GL Elev 5,023/ 5,005

Location Section 3, T9S, R23E, SENW, 1939 FNL & 1799 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 84.75

AFE No 306590 AFE Total 1,518,700 DHC / CWC 601,600/ 917,100

Rig Contr TRUE Rig Name TRUE #34 Start Date 01-27-2009 Release Date

01-27-2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATIONDATAL

1939' FNL & 1799' FWL (SE/NW) T

SECTION 3, T9S, R23El

UINTAH COUNTY, UTAHL

LAT 40.066644, LONG 109.316197 (NAD 83)T

LAT 40.066678, LONG 109.315519 (NAD 27)T

TRUE #34 i

OBJECTIVE: 9360' TD, MESAVERDE I

DW/GAST

EAST CHAPITA PROSPECTI

DD&A: CHAPITA DEEP T

NATURAL BUTTES FIELDE

LEASE: UTU-013041

ELEVATION: 5009.7' NAT GL, 5004.5' PREP GL (DUE TO ROUNDING THE PREP GL IS 5005') 5024' KB (19')

EOG BPO WI 100%, NRI 84.75% Updated by TAR dated 6/8/10 SKC

06-23-2010 Reported By TERRY CSERE

August 05,



Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

DailyCosts: Drilling $75,000 Completion $0 Daily Total $75,000

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 BEGAN CONSTRUCTION 6/23/10.

06−24−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 20% COMPLETE.

06−25−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 40% COMPLETE.

06−28−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 60% COMPLETE.

06−29−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 90% COMPLETE.

06−30−2010 Reported By TERRY CSERE
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

DailyCosts: Drilling $75,000 Completion $0 Daily Total $75,000

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 BEGAN CONSTRUCTION 6/23/10.

06-24-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 20% COMPLETE.

06-25-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 40% COMPLETE.

06-28-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 60% COMPLETE.

06-29-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 90% COMPLETE.

06-30-2010 Reported By TERRY CSERE
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE. STARTING CLOSED LOOP.

07−01−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSSED LOOP 30% COMPLETE.

07−02−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION/SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS BUCKET RIG SPUD A 20" HOLE ON 7/1/10 @ 11:00 AM. SET +/−60’ OF 14" CONDUCTOR. CEMENT TO
SURFACE WITH READY MIX. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSAGE AND BLM
WAS NOTIFIED BY EMAIL OF SPUD ON 6/30/10 @ 11:17 AM.



CLOSED LOOP COMPLETE. GEL TODAY.

07−06−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

07−15−2010 Reported By KYLAN COOK

DailyCosts: Drilling $215,517 Completion $0 Daily Total $215,517

Cum Costs: Drilling $290,517 Completion $0 Well Total $290,517

MD 2,619 TVD 2,619 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Page 3

August 05, 2010August 05, 2010

Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE. STARTING CLOSED LOOP

07-01-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSSED LOOP 30% COMPLETE.

07-02-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION/SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS BUCKET RIG SPUD A 20" HOLE ON 7/1/10 @ l l:00 AM. SET +/-60' OF 14" CONDUCTOR. CEMENT TO
SURFACE WITH READY MIX. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSAGE AND BLM
WAS NOTIFIED BY EMAIL OF SPUD ON 6/30/10 @ ll:17 AM.

CLOSED LOOP COMPLETE. GEL TODAY

07-06-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

07-15-2010 Reported By KYLAN COOK

DailyCosts: Drilling $215,517 Completion $0 Daily Total $215,517

Cum Costs: Drilling $290,517 Completion $0 Well Total $290,517

MD 2,619 TVD 2,619 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Page 3

August 05,



Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG’S AIR RIG #2 ON 7/9/2010. DRILLED 12−1/4" HOLE TO 2600’ GL (2619’ KB). ENCOUNTERED NO
WATER. DRILLED WITH AIR AND FOAM TO 2000’ THEN PUMP DRILLED TO TD WITH NO LOSSES. RAN 58
JTS (2590.30’) OF 9−5/8", 36.0#, J−55, ST&C CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR.
8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE. LANDED @ 2609.30’
KB. RAN 200’ OF 1" PIPE DOWN BACK SIDE. RDMO CRAIG’S AIR RIG #2. 



MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3000 PSIG. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. 



LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM LEAD CEMENT WITH 0.3% VARSET, 2%
CAL−SEAL, AND 2% ECONOLITE. MIXED LEAD CEMENT @ 10.5 PPG WITH YIELD OF 4.1 CF/SX.

TAIL: MIXED AND PUMPED 300 SACKS (63 BBLS) OF PREMIUM CEMENT WITH 2% CACL2 MIXED TAIL
CEMENT @ 15.6 PPG WITH YIELD OF 1.18 CF/SX. DISPLACED CEMENT WITH 196.6 BBLS FRESH WATER.
BUMPED PLUG WITH 955# @ 19:16 PM ON 7/13/10. FLOAT HELD. SHUT−IN CASING VALVE. BROKE
CIRCULATION 160 BBLS INTO FRESH WATER FLUSH. CIRCULATED 75 BBLS OF LEAD CEMENT TO PIT. LOST
RETURNS 180 BBLS INTO DISPLACEMENT.



TOP JOB #1: PUMP DOWN 200’ OF 1’ PIPE. MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT WITH
3% CACL2. MIXED CEMENT @ 15.8 PPG WITH YIELD OF 1.15 CF/SX. HOLE FILLED AND CIRCULATED
APPROXIMATELY 4 BBLS LEAD CEMENT TO PIT. CEMENT FELL BACK WHEN PUMPING STOPPED. WOC 2
HR.



TOP JOB #2: MIXED & PUMPED 75 SX (15 BBLS) OF PREMIUM CEMENT WITH 3% CACL2. MIXED CEMENT @
15.8 PPG WITH YIELD OF 1.15 CF/SX. HOLE FILLED AND STOOD FULL.



PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.



CRAIG’S RIG #2 TOOK SURVEYS WHILE DRILLING HOLE @ 1920’ = 2.50 DEGREE, 2250’ = 2.00 DEGREE, AND
2600’ = 2.25 DEGREE.

	

KYLAN COOK NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 7/11/10 @ 18:30 PM.
KYLAN COOK NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING & CEMENT JOB VIA
PHONE ON 7/11/10 @ 18:30 PM.

07−30−2010 Reported By GLEN PRUET

DailyCosts: Drilling $113,498 Completion $0 Daily Total $113,498

Cum Costs: Drilling $404,015 Completion $0 Well Total $404,015

MD 2,619 TVD 2,619 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU BHA

Start End Hrs Activity Description

06:00 18:00 12.0 MIRU.  .PRE MI AND RIG UP SAFETY MEETING, RIG UP ON ECW 87−03, RAISE DERRICK @ 15:30 HRS.
TRUCKS RELEASED @ 16:00.

18:00 19:00 1.0 RU/RT.   FMC SERVICEMAN LOCKED  DTO DRLG CONNECTOR AND TEST TO 5000 PSI. OK.

19:00 20:00 1.0 RURT.  RIG SAFETY CHECK LIST AND INSPECTION PERFORMED. RIG ACCEPTED AT20:00 HRS, 07/29/2010.



20:00 01:00 5.0 HELD PJSM WITH  B & C QUICK TEST, INC.  RU AND TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES,
MANIFOLD,  KILL LINE VALVES,  UPPER & LOWER KELLY  & INSIDE BOP   250 LOW/ 5000 PSI HI,  10
MINUTES.  TEST ANNULAR PREVENTER 250/2500 PSI FOR 10 MINUTES.  
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG'S AIR RIG #2 ON 7/9/2010. DRILLED 12-1/4" HOLE TO 2600' GL (2619' KB). ENCOUNTERED NO
WATER. DRILLED WITH AIR AND FOAM TO 2000' THEN PUMP DRILLED TO TD WITH NO LOSSES. RAN 58
JTS (2590.30') OF 9-5/8", 36.0#, J-55, ST&C CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR.
8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE. LANDED @2609.30'
KB. RAN 200' OF 1" PIPE DOWN BACK SIDE. RDMO CRAIG'S AIR RIG #2. I

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3000 PSIG. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. I

LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM LEAD CEMENT WITH 0.3% VARSET, 2%
CAL-SEAL, AND 2% ECONOLITE. MIXED LEAD CEMENT @10.5 PPG WITH YIELD OF 4.1 CF/SX.1

TAIL: MIXED AND PUMPED 300 SACKS (63 BBLS) OF PREMIUM CEMENT WITH 2% CACL2 MIXED TAIL
CEMENT @15.6 PPG WITH YIELD OF 1.18 CF/SX. DISPLACED CEMENT WITH 196.6 BBLS FRESH WATER.
BUMPED PLUG WITH 955# @19:16 PM ON 7/13/10. FLOAT HELD. SHUT-IN CASING VALVE. BROKE
CIRCULATION 160 BBLS INTO FRESH WATER FLUSH. CIRCULATED 75 BBLS OF LEAD CEMENT TO PIT. LOST
RETURNS 180 BBLS INTO DISPLACEMENT.1

TOP JOB #1: PUMP DOWN 200' OF l' PIPE. MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT WITH
3% CACL2. MIXED CEMENT @15.8 PPG WITH YIELD OF 1.15 CF/SX. HOLE FILLED AND CIRCULATED
APPROXIMATELY 4 BBLS LEAD CEMENT TO PIT. CEMENT FELL BACK WHEN PUMPING STOPPED. WOC 2
HR.I

TOP JOB #2: MIXED & PUMPED 75 SX (15 BBLS) OF PREMIUM CEMENT WITH 3% CACL2. MIXED CEMENT @
15.8 PPG WITH YIELD OF 1.15 CF/SX. HOLE FILLED AND STOOD FULL.I

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.1

CRAIG'S RIG #2 TOOK SURVEYS WHILE DRILLING HOLE @1920' = 2.50 DEGREE, 2250' = 2.00 DEGREE, AND
2600' = 2.25 DEGREE.1

KYLAN COOK NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 7/11/10 @18:30 PM.
KYLAN COOK NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING & CEMENT JOB VIA
PHONE ON 7/11/10 @18:30 PM.

07-30-2010 Reported By GLEN PRUET

DailyCosts: Drilling $113,498 Completion $0 Daily Total $113,498

Cum Costs: Drilling $404,015 Completion $0 Well Total $404,015

MD 2,619 TVD 2,619 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU BHA

Start End Hrs Activity Description

06:00 18:00 12.0 MIRU. .PRE MI AND RIG UP SAFETY MEETING, RIG UP ON ECW 87-03, RAISE DERRICK @15:30 HRS.
TRUCKS RELEASED @16:00.

18:00 19:00 1.0 RU/RT. FMC SERVICEMAN LOCKED DTO DRLG CONNECTOR AND TEST TO 5000 PSI. OK.

19:00 20:00 1.0 RURT. RIG SAFETY CHECK LIST AND INSPECTION PERFORMED. RIG ACCEPTED AT20:00 HRS, 07/29/2010.

20:00 01:00 5.0 HELD PJSM WITH B & C QUICK TEST, INC. RU AND TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES,
MANIFOLD, KILL LINE VALVES, UPPER & LOWER KELLY & INSIDE BOP 250 LOW/ 5000 PSI HI, 10
MINUTES. TEST ANNULAR PREVENTER 250/2500 PSI FOR 10 MINUTES. I
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

B & C PERFORMED ACCUMULATOR FUNCTION TEST AS FOLLOWS; #1 USUABLE FLUID TEST GOOD W/1200
PSI AFTER FUNCTIONING RAMS. #2 PRECHARGE CHECK GOOD AFTER OPENING ANNULAR, BLEEDING
BOTTLES INTO RESERVOIR, PRESSURE DROP TO 700 PSI. #3 CAPACITY OF PUMPS; OPEN HCR, CLOSE
ANNULAR AND REGAINED PRESSURE TO 1200 PSI IN 55 SEC. ACCUMULATOR TEST GOOD.  

01:00 01:30 0.5 TEST CASING TO 1500 PSI FOR 30 MINUTES. NO BLM OR STATE REP.  ON LOCATION TO WITNESS TEST.
BLM NOTIFIED VIA EMAIL  AND  UDOGM (CAROL  DANIELS VOICE MAIL) RE:  BOP TEST ON 7/27/10  16:30
HRS. 

01:30 02:00 0.5 INSTALL WEAR BUSHING.

02:00 05:30 3.5 PJSM W/KIMZEY PU/LD MACHINECREW. RU/PU MACHINE EQUIPMENT. PICK UP 7 7/8" STC PDC BIT,  BHA &
DP ON TRIP IN HOLE. TAG CMT @ 2562’.

05:30 06:00 0.5 TIGHTEN KELLY, P/U KELLY DRIVER AND  ROT. HEAD RUBBER.



FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  RURT, TEST BOPE. PU BHA

FUEL ON HAND 10,374 GAL. USED 205 GAL. RECEIVED 8000 GAL. & TRANSFER 2579 GALLONS.

TRANSFER  249.93’ (6 JTS) 11.6#  N−80  LTC CASING AND 3 MKR. JT 39.75’  P−110 11.6#.

WEATHER;  FAIR, TEMP 63 DEG. DEW PT. 51 DEG. WIND F/WEST. VISIBILITY 10 MI. 

07−31−2010 Reported By GLEN PRUET

DailyCosts: Drilling $26,521 Completion $0 Daily Total $26,521

Cum Costs: Drilling $430,536 Completion $0 Well Total $430,536

MD 4,858 TVD 4,858 Progress 2,239 Days 1 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 4858’

Start End Hrs Activity Description

06:00 08:30 2.5 R/D KIMZEY LD MACHINE.  DRILL CEMENT/FLOAT EQUIP. & 21’ OF FORMATION. (FUNC COM 2570’) BOP
DRILL, (WELL SECURE 70 SEC.).

08:30 09:30 1.0 CBU AND PERFORM FIT @ 2640’.  10.0 PPG  WT. AND SIP  243 PSI = 11.7 EMW.

09:30 11:30 2.0 DRILL 2640’ TO 2890’, 250’ / 125 FPH, 45/68 RPM + 67 RPM ON MOTOR. WOB 16/24K. PUMP 420 GPM @ 120
SPM, SPP 1800 PSI,  DIFF 200/335  DRLG MAHOGANY OIL SHALE BED. 

11:30 12:00 0.5 RIG SERVICE , FUNCTION SUPER CHOKE.

12:00 12:30 0.5 WL SURVEY  0.7 DEG. @ 2811’.

12:30 19:30 7.0 DRILL 2890’ TO 3887’, 997’ / 142 FPH, 51/78 RPM + 72 RPM ON MOTOR. WOB 19/28K. PUMP 449 GPM @ 119
SPM, SPP 1900 PSI,  DIFF 250/390  DRLG MAHOGANY OIL SHALE BED. 

19:30 20:00 0.5 WL SURVEY  1.19 DEG. @ 3808’.

20:00 04:30 8.5 DRILL 3887’ TO 4796’, 909’ / 107 FPH, 54/70 RPM + 72 RPM ON MOTOR. WOB 19/25K. PUMP 456 GPM @ 120
SPM, SPP 2000 PSI,  DIFF 250/425  DRLG MAHOGANY OIL SHALE BED.  BOP DRILL @ 3981 (WELL SECURE 75
SEC.)   (FUNC COM/DRILLING.)

04:30 05:00 0.5 WL SURVEY  2.58 DEG. @ 4716’.

05:00 06:00 1.0 DRILL 4796’ TO 4858’, 62’ / 62 FPH, 55/65 RPM + 72 RPM ON MOTOR. WOB 15/26K. PUMP 456 GPM @ 120 SPM,
SPP 2100 PSI,  DIFF 150/350  DRLG MAHOGANY OIL SHALE BED. 



FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  DRILL OUT SHOE JONT. TRAVLING TO AND FROM WORK.

FUEL ON HAND 9120 GAL. USED 1254 GAL. 

WEATHER;  PARTLY CLOUDY, TEMP 64 DEG. DEW PT. 52 DEG. WIND CALM F/SSW 5−10 MPH. VISIBILITY 10
MI. 



06:00 SPUD 7 7/8" HOLE @ 9:30 HRS,  07/30/2010.
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

B & C PERFORMED ACCUMULATOR FUNCTION TEST AS FOLLOWS: #1 USUABLE FLUID TEST GOOD W/1200
PSI AFTER FUNCTIONING RAMS. #2 PRECHARGE CHECK GOOD AFTER OPENING ANNULAR, BLEEDING
BOTTLES INTO RESERVOIR, PRESSURE DROP TO 700 PSI. #3 CAPACITY OF PUMPS: OPEN HCR, CLOSE
ANNULARAND REGAINED PRESSURE TO 1200 PSI IN 55 SEC. ACCUMULATOR TEST GOOD.

01:00 01:30 0.5 TEST CASING TO 1500 PSI FOR 30 MINUTES. NO BLM OR STATE REP. ON LOCATION TO WITNESS TEST.
BLM NOTIFIED VIA EMAIL AND UDOGM (CAROL DANIELS VOICE MAIL) RE: BOP TEST ON 7/27/10 16:30
HRS.

01:30 02:00 0.5 INSTALL WEAR BUSHING.

02:00 05:30 3.5 PJSM W/KIMZEY PU/LD MACHINECREW. RU/PU MACHINE EQUIPMENT. PICK UP 7 7/8" STC PDC BIT, BHA &
DP ON TRIP IN HOLE. TAG CMT @2562'.

05:30 06:00 0.5 TIGHTEN KELLY, P/U KELLY DRIVER AND ROT. HEAD RUBBER.I

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: RURT, TEST BOPE. PU BHA T

FUEL ON HAND 10,374 GAL. USED 205 GAL. RECEIVED 8000 GAL. & TRANSFER 2579 GALLONS.I

TRANSFER 249.93'(6 JTS) 11.6# N-80 LTC CASING AND 3 MKR. JT 39.75' P-110 11.6#.1

WEATHER: FAIR, TEMP 63 DEG. DEW PT. 51 DEG. WIND F/WEST. VISIBILITY 10 MI.

07-31-2010 Reported By GLEN PRUET

DailyCosts: Drilling $26,521 Completion $0 Daily Total $26,521

Cum Costs: Drilling $430,536 Completion $0 Well Total $430,536

MD 4,858 TVD 4,858 Progress 2,239 Days 1 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4858'

Start End Hrs Activity Description

06:00 08:30 2.5 R/D KIMZEY LD MACHINE. DRILL CEMENT/FLOAT EQUIP. & 21' OF FORMATION. (FUNC COM 2570') BOP
DRILL, (WELL SECURE 70 SEC.).

08:30 09:30 1.0 CBU AND PERFORM FIT @2640'. 10.0 PPG WT. AND SIP 243 PSI = 11.7 EMW.

09:30 11:30 2.0 DRILL 2640' TO 2890', 250'/ 125 FPH, 45/68 RPM + 67 RPM ON MOTOR. WOB 16/24K. PUMP 420 GPM @120
SPM, SPP 1800 PSI, DIFF 200/335 DRLG MAHOGANY OIL SHALE BED.

11:30 12:00 0.5 RIG SERVICE , FUNCTION SUPER CHOKE.

12:00 12:30 0.5 WL SURVEY 0.7 DEG. @2811'.

12:30 19:30 7.0 DRILL 2890' TO 3887', 997'/ 142 FPH, 51/78 RPM + 72 RPM ON MOTOR. WOB 19/28K. PUMP 449 GPM @119
SPM, SPP 1900 PSI, DIFF 250/390 DRLG MAHOGANY OIL SHALE BED.

19:30 20:00 0.5 WL SURVEY 1.19 DEG. @3808'.

20:00 04:30 8.5 DRILL 3887' TO 4796', 909'/ 107 FPH, 54/70 RPM + 72 RPM ON MOTOR. WOB 19/25K. PUMP 456 GPM @120
SPM, SPP 2000 PSI, DIFF 250/425 DRLG MAHOGANY OIL SHALE BED. BOP DRILL @3981 (WELL SECURE 75
SEC.) (FUNC COM/DRILLING.)

04:30 05:00 0.5 WL SURVEY 2.58 DEG. @4716'.

05:00 06:00 1.0 DRILL 4796' TO 4858', 62'/ 62 FPH, 55/65 RPM + 72 RPM ON MOTOR. WOB 15/26K. PUMP 456 GPM @120 SPM,
SPP 2100 PSI, DIFF 150/350 DRLG MAHOGANY OIL SHALE BED. I

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: DRILL OUT SHOE JONT. TRAVLING TO AND FROM WORK.1

FUEL ON HAND 9120 GAL. USED 1254 GAL. I

WEATHER: PARTLY CLOUDY, TEMP 64 DEG. DEW PT. 52 DEG. WIND CALM F/SSW 5-10 MPH. VISIBILITY 10
MI. I

06:00 SPUD 7 7/8" HOLE @9:30 HRS, 07/30/2010.
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

08−01−2010 Reported By GLEN PRUET

DailyCosts: Drilling $21,510 Completion $0 Daily Total $21,510

Cum Costs: Drilling $452,046 Completion $0 Well Total $452,046

MD 6,600 TVD 6,600 Progress 1,742 Days 2 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6600’

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL 4858’ TO 5390’. 532’ / 88.66 FPH, 54/90 RPM + 75 RPM ON MOTOR. WOB 16/24K. PUMP 473 GPM @ 125
SPM, SPP 2200 PSI,  DIFF 200/380  DRLG WASATCH F/4870. (FUNCT COM @ 4920).

12:00 12:30 0.5 RIG SERVICE , (FUNCT DART VALE & KELLY VALVE).

12:30 06:00 17.5 DRILL 5390’ TO 6600’, 1210’ /  69.14 FPH, 47/68 RPM + 75 RPM ON MOTOR. WOB 20/24K. PUMP 473 GPM @ 125
SPM, SPP 2300 PSI,  DIFF 160/390.  DRLG CHAPITA WELLS F/5460. DRLG BUCK CANYON F/6112. FUNC COM @
5859. 



FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  POISONOUS SNAKE AWARENESS. FIRE EXTINGUISHER CONDITION AND
LOCATION.

FUEL ON HAND 7638 GAL. USED 1482 GAL. 

WEATHER;  FAIR, TEMP 68 DEG. DEW PT. 55 DEG. WIND WNW 5−10 MPH. VISIBILITY 10 MI. 

08−02−2010 Reported By GLEN PRUET

DailyCosts: Drilling $42,071 Completion $0 Daily Total $42,071

Cum Costs: Drilling $494,117 Completion $0 Well Total $494,117

MD 7,900 TVD 7,900 Progress 1,300 Days 3 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7900’

Start End Hrs Activity Description

06:00 16:30 10.5 DRILL 6600’ TO 7163’,  563’ / 53.62 FPH,  47/55 RPM + 73 RPM ON MOTOR. WOB 18/23K. PUMP 456 GPM @ 120
SPM, SPP 2580 PSI,  DIFF 140/345. DRLG BUCK CANYON F/6112,  NORTH HORN F/6687, KMV PRICE RIVER
F/7161’. (FUNC COM @ 6602. AND @ 7039). 

16:30 17:00 0.5 RIG SERVICE , (FUCTION PIPE RAMS).

17:00 06:00 13.0 DRILL 7163’ TO 7900’,  737’ / 56.69 FPH,  43/62 RPM + 68.12 RPM ON MOTOR. WOB 20/28K. PUMP 425 GPM @
122 SPM, SPP 2600 PSI,  DIFF 140/430. DRLG KMV PRICE RIVER F/7161’. DRLG KMV PRICE RIVER MIDDLE
F/7830’.  (FUNC COM @ 7225). 



MUD WT 11.0 VIS 40 

FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  PPE SAFETY EQUIPMENT. MIXING CHEMICALS WITH PROPER PPE.

FUEL ON HAND 6156 GAL. USED 1482 GAL. 

WEATHER;  FAIR, TEMP 62 DEG. DEW PT 56. WIND WNW 5−10 MPH. VISIBILITY 10 MI. 

08−03−2010 Reported By GLEN PRUET

DailyCosts: Drilling $34,275 Completion $0 Daily Total $34,275

Cum Costs: Drilling $528,393 Completion $0 Well Total $528,393

MD 8,621 TVD 8,621 Progress 721 Days 4 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

08-01-2010 Reported By GLEN PRUET

DailyCosts: Drilling $21,510 Completion $0 Daily Total $21,510

Cum Costs: Drilling $452,046 Completion $0 Well Total $452,046

MD 6,600 TVD 6,600 Progress 1,742 Days 2 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6600'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL 4858' TO 5390'. 532'/ 88.66 FPH, 54/90 RPM + 75 RPM ON MOTOR. WOB 16/24K. PUMP 473 GPM @125
SPM, SPP 2200 PSI, DIFF 200/380 DRLG WASATCH F/4870. (FUNCT COM @4920).

12:00 12:30 0.5 RIG SERVICE , (FUNCT DART VALE & KELLY VALVE).

12:30 06:00 17.5 DRILL 5390' TO 6600', 1210'/ 69.14 FPH, 47/68 RPM + 75 RPM ON MOTOR. WOB 20/24K. PUMP 473 GPM @125
SPM, SPP 2300 PSI, DIFF 160/390. DRLG CHAPITA WELLS F/5460. DRLG BUCK CANYON F/6112. FUNC COM @
5859. I

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: POISONOUS SNAKE AWARENESS. FIRE EXTINGUISHER CONDITION AND
LOCATION.1

FUEL ON HAND 7638 GAL. USED 1482 GAL. I

WEATHER: FAIR, TEMP 68 DEG. DEW PT. 55 DEG. WIND WNW 5-10 MPH. VISIBILITY 10 MI.

08-02-2010 Reported By GLEN PRUET

DailyCosts: Drilling $42,071 Completion $0 Daily Total $42,071

Cum Costs: Drilling $494,117 Completion $0 Well Total $494,117

MD 7,900 TVD 7,900 Progress 1,300 Days 3 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7900'

Start End Hrs Activity Description

06:00 16:30 10.5 DRILL 6600' TO 7163', 563'/ 53.62 FPH, 47/55 RPM + 73 RPM ON MOTOR. WOB 18/23K. PUMP 456 GPM @120
SPM, SPP 2580 PSI, DIFF 140/345. DRLG BUCK CANYON F/6112, NORTH HORN F/6687, KMV PRICE RIVER
F/7161'. (FUNC COM @6602. AND @7039).

16:30 17:00 0.5 RIG SERVICE , (FUCTION PIPE RAMS).

17:00 06:00 13.0 DRILL 7163' TO 7900', 737'/ 56.69 FPH, 43/62 RPM + 68.12 RPM ON MOTOR. WOB 20/28K. PUMP 425 GPM @
122 SPM, SPP 2600 PSI, DIFF 140/430. DRLG KMV PRICE RIVER F/7161'. DRLG KMV PRICE RIVER MIDDLE
F/7830'. (FUNC COM @7225). I

MUD WT 11.0 VIS 40 i

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: PPE SAFETY EQUIPMENT. MIXING CHEMICALS WITH PROPER PPE.1

FUEL ON HAND 6156 GAL. USED 1482 GAL. I

WEATHER: FAIR, TEMP 62 DEG. DEW PT 56. WIND WNW 5-10 MPH. VISIBILITY 10 MI.

08-03-2010 Reported By GLEN PRUET

DailyCosts: Drilling $34,275 Completion $0 Daily Total $34,275

Cum Costs: Drilling $528,393 Completion $0 Well Total $528,393

MD 8,621 TVD 8,621 Progress 721 Days 4 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

Start End Hrs Activity Description

06:00 17:00 11.0 DRILL 7900’ TO 8448’,  548’ / 49.81 FPH,  42/61 RPM + 66.4 RPM ON MOTOR. WOB 14/24K. PUMP 415 GPM @ 119
SPM, SPP 2650 PSI,  DIFF 150/440. DRLG KMV PRICE RIVER MIDDLE F/7830’.

(FUNC COM @ 7914) & (FUNC COM @  8290’).

17:00 17:30 0.5 RIG SERVICE , (FUCTION SUPER CHOKE & HCR).

17:30 22:30 5.0 DRILL 8448’ TO 8621’,  173’ /  34.6 FPH,  44/60 RPM + 65.28 RPM ON MOTOR. WOB 19/25K. PUMP 408 GPM @ 117
SPM, SPP 2655 PSI,  DIFF 160/410. DRLG KMV PRICE RIVER LOWER F/8620’.

22:30 00:00 1.5 CIRCULATE 80 BBL HIGH VIS SWEEP, MIX & PUMP PILL, DROP SURVEY. 

00:00 06:00 6.0 TRIP FOR NEW BIT & LAY DOWN ROLLER REAMERS. TIGHT HOLE @ 8416’, 6697’, 6602’, 5517’, 4796’, 4465’. 

MUD WT 11.3 VIS 38.



FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  AUDIT MUD TANKS PPE STORAGE. INSPECTING WINCH LINES FOR KINKS &
WICKERS.

FUEL ON HAND 4731 GAL. USED 1425 GAL. 

WEATHER;  FAIR, TEMP 63 DEG. DEW PT 53. WIND CALM. VISIBILITY 10 MI.
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

Start End Hrs Activity Description

06:00 17:00 11.0 DRILL 7900' TO 8448', 548'/ 49.81 FPH, 42/61 RPM + 66.4 RPM ON MOTOR. WOB 14/24K. PUMP 415 GPM @119
SPM, SPP 2650 PSI, DIFF 150/440. DRLG KMV PRICE RIVER MIDDLE F/7830'.I

(FUNC COM @7914) & (FUNC COM @ 8290').

17:00 17:30 0.5 RIG SERVICE , (FUCTION SUPER CHOKE & HCR).

17:30 22:30 5.0 DRILL 8448' TO 8621', 173'/ 34.6 FPH, 44/60 RPM + 65.28 RPM ON MOTOR. WOB 19/25K. PUMP 408 GPM @117
SPM, SPP 2655 PSI, DIFF 160/410. DRLG KMV PRICE RIVER LOWER F/8620'.

22:30 00:00 1.5 CIRCULATE 80 BBL HIGH VIS SWEEP, MIX & PUMP PILL, DROP SURVEY.

00:00 06:00 6.0 TRIP FOR NEW BIT & LAY DOWN ROLLER REAMERS. TIGHT HOLE @8416', 6697', 6602', 5517', 4796', 4465'. I

MUD WT l l.3 VIS 38.1

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS; AUDIT MUD TANKS PPE STORAGE. INSPECTING WINCH LINES FOR KINKS &
WICKERS.I

FUEL ON HAND 4731 GAL. USED 1425 GAL. I

WEATHER; FAIR, TEMP 63 DEG. DEW PT 53. WIND CALM. VISIBILITY 10 MI.
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API Well No: 43047405130000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 E CHAPITA 87-03 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1939 FNL 1799 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 03 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

8/31/2010

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was turned to sales on August 31, 2010. Please see the
attached operations summary report for drilling and completion operations

performed on the subject well.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 9/1/2010

September 01, 2010

September 02, 2010

iPI Well No: 43047405130000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA01EDOE4SIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well E CHAPITA 87-03

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047405130000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1939 FNL 1799 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 03 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOpRetion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

8/31/2010 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINRLREr
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on August 31, 2010. Please see the
attached operations summary report for drilling and completion operationaccepted by the

performed on the subject well. Utah Division of
Oil, Gas and Mining

FOR RE erS,¾Ï

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 9/1/2010

RECEIVED September 01,



WELL CHRONOLOGY
REPORT

Report Generated On: 09−01−2010

Well Name ECW 087−03 Well Type DEVG Division DENVER

Field EAST CHAPITA API # 43−047−40513 Well Class COMP

County, State UINTAH, UT Spud Date 07−30−2010 Class Date

Tax Credit N TVD / MD 9,360/ 9,360 Property # 063932

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 5,023/ 5,005

Location Section 3, T9S, R23E, SENW, 1939 FNL & 1799 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 84.75

AFE No 306590 AFE Total 1,518,700 DHC / CWC 601,600/ 917,100

Rig Contr TRUE Rig Name TRUE #34 Start Date 01−27−2009 Release Date 08−05−2010

01−27−2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

1939’ FNL & 1799’ FWL (SE/NW)

SECTION 3, T9S, R23E

UINTAH COUNTY, UTAH



LAT 40.066644, LONG 109.316197 (NAD 83)

LAT 40.066678, LONG 109.315519 (NAD 27)



TRUE #34

OBJECTIVE: 9360’ TD, MESAVERDE

DW/GAS

EAST CHAPITA PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD



LEASE:  UTU−01304

ELEVATION:  5009.7’ NAT GL, 5004.5’ PREP GL (DUE TO ROUNDING THE PREP GL IS 5005’) 5024’ KB (19’)



EOG WI 100%, NRI 84.75%

06−23−2010 Reported By TERRY CSERE

September 01, 2010September 01, 2010

WELL CHRONOLOGY
REPORT

Report Generated On: 09-01-2010

Well Name ECW 087-03 Well Type DEVG Division DENVER

Field EAST CHAPITA API # 43-047-40513 Well Class COMP

County, State UINTAH, UT Spud Date 07-30-2010 Class Date

Tax Credit N TVD / MD 9,360/ 9,360 Property # 063932

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 5,023/ 5,005

Location Section 3, T9S, R23E, SENW, 1939 FNL & 1799 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 84.75

AFE No 306590 AFE Total 1,518,700 DHC / CWC 601,600/ 917,100

Rig Contr TRUE Rig Name TRUE #34 Start Date 01-27-2009 Release Date 08-05-2010

01-27-2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATIONDATAL

1939' FNL & 1799' FWL (SE/NW) T

SECTION 3, T9S, R23El

UINTAH COUNTY, UTAHL

LAT 40.066644, LONG 109.316197 (NAD 83)T

LAT 40.066678, LONG 109.315519 (NAD 27)T

TRUE #34 i

OBJECTIVE: 9360' TD, MESAVERDE I

DW/GAST

EAST CHAPITA PROSPECTI

DD&A: CHAPITA DEEP T

NATURAL BUTTES FIELDE

LEASE: UTU-013041

ELEVATION: 5009.7' NAT GL, 5004.5' PREP GL (DUE TO ROUNDING THE PREP GL IS 5005') 5024' KB (19')

EOG WI 100%, NRI 84.75%

06-23-2010 Reported By TERRY CSERE

September 01,



Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

DailyCosts: Drilling $75,000 Completion $0 Daily Total $75,000

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 BEGAN CONSTRUCTION 6/23/10.

06−24−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 20% COMPLETE.

06−25−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 40% COMPLETE.

06−28−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 60% COMPLETE.

06−29−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 90% COMPLETE.

06−30−2010 Reported By TERRY CSERE
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

DailyCosts: Drilling $75,000 Completion $0 Daily Total $75,000

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 BEGAN CONSTRUCTION 6/23/10.

06-24-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 20% COMPLETE.

06-25-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 40% COMPLETE.

06-28-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 60% COMPLETE.

06-29-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 90% COMPLETE.

06-30-2010 Reported By TERRY CSERE
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE. STARTING CLOSED LOOP.

07−01−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSSED LOOP 30% COMPLETE.

07−02−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION/SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS BUCKET RIG SPUD A 20" HOLE ON 7/1/10 @ 11:00 AM. SET +/−60’ OF 14" CONDUCTOR. CEMENT TO
SURFACE WITH READY MIX. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSAGE AND BLM
WAS NOTIFIED BY EMAIL OF SPUD ON 6/30/10 @ 11:17 AM.



CLOSED LOOP COMPLETE. GEL TODAY.

07−06−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

07−15−2010 Reported By KYLAN COOK

DailyCosts: Drilling $215,517 Completion $0 Daily Total $215,517

Cum Costs: Drilling $290,517 Completion $0 Well Total $290,517

MD 2,619 TVD 2,619 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE. STARTING CLOSED LOOP

07-01-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSSED LOOP 30% COMPLETE.

07-02-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION/SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS BUCKET RIG SPUD A 20" HOLE ON 7/1/10 @ l l:00 AM. SET +/-60' OF 14" CONDUCTOR. CEMENT TO
SURFACE WITH READY MIX. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSAGE AND BLM
WAS NOTIFIED BY EMAIL OF SPUD ON 6/30/10 @ ll:17 AM.

CLOSED LOOP COMPLETE. GEL TODAY

07-06-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

07-15-2010 Reported By KYLAN COOK

DailyCosts: Drilling $215,517 Completion $0 Daily Total $215,517

Cum Costs: Drilling $290,517 Completion $0 Well Total $290,517

MD 2,619 TVD 2,619 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG’S AIR RIG #2 ON 7/9/2010. DRILLED 12−1/4" HOLE TO 2600’ GL (2619’ KB). ENCOUNTERED NO
WATER. DRILLED WITH AIR AND FOAM TO 2000’ THEN PUMP DRILLED TO TD WITH NO LOSSES. RAN 58
JTS (2590.30’) OF 9−5/8", 36.0#, J−55, ST&C CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR.
8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE. LANDED @ 2609.30’
KB. RAN 200’ OF 1" PIPE DOWN BACK SIDE. RDMO CRAIG’S AIR RIG #2. 



MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3000 PSIG. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. 



LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM LEAD CEMENT WITH 0.3% VARSET, 2%
CAL−SEAL, AND 2% ECONOLITE. MIXED LEAD CEMENT @ 10.5 PPG WITH YIELD OF 4.1 CF/SX.

TAIL: MIXED AND PUMPED 300 SACKS (63 BBLS) OF PREMIUM CEMENT WITH 2% CACL2 MIXED TAIL
CEMENT @ 15.6 PPG WITH YIELD OF 1.18 CF/SX. DISPLACED CEMENT WITH 196.6 BBLS FRESH WATER.
BUMPED PLUG WITH 955# @ 19:16 PM ON 7/13/10. FLOAT HELD. SHUT−IN CASING VALVE. BROKE
CIRCULATION 160 BBLS INTO FRESH WATER FLUSH. CIRCULATED 75 BBLS OF LEAD CEMENT TO PIT. LOST
RETURNS 180 BBLS INTO DISPLACEMENT.



TOP JOB #1: PUMP DOWN 200’ OF 1’ PIPE. MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT WITH
3% CACL2. MIXED CEMENT @ 15.8 PPG WITH YIELD OF 1.15 CF/SX. HOLE FILLED AND CIRCULATED
APPROXIMATELY 4 BBLS LEAD CEMENT TO PIT. CEMENT FELL BACK WHEN PUMPING STOPPED. WOC 2
HR.



TOP JOB #2: MIXED & PUMPED 75 SX (15 BBLS) OF PREMIUM CEMENT WITH 3% CACL2. MIXED CEMENT @
15.8 PPG WITH YIELD OF 1.15 CF/SX. HOLE FILLED AND STOOD FULL.



PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.



CRAIG’S RIG #2 TOOK SURVEYS WHILE DRILLING HOLE @ 1920’ = 2.50 DEGREE, 2250’ = 2.00 DEGREE, AND
2600’ = 2.25 DEGREE.

	

KYLAN COOK NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 7/11/10 @ 18:30 PM.
KYLAN COOK NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING & CEMENT JOB VIA
PHONE ON 7/11/10 @ 18:30 PM.

07−30−2010 Reported By GLEN PRUET

DailyCosts: Drilling $113,498 Completion $0 Daily Total $113,498

Cum Costs: Drilling $404,015 Completion $0 Well Total $404,015

MD 2,619 TVD 2,619 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU BHA

Start End Hrs Activity Description

06:00 18:00 12.0 MIRU.  .PRE MI AND RIG UP SAFETY MEETING, RIG UP ON ECW 87−03, RAISE DERRICK @ 15:30 HRS.
TRUCKS RELEASED @ 16:00.

18:00 19:00 1.0 RU/RT.   FMC SERVICEMAN LOCKED  DTO DRLG CONNECTOR AND TEST TO 5000 PSI. OK.

19:00 20:00 1.0 RURT.  RIG SAFETY CHECK LIST AND INSPECTION PERFORMED. RIG ACCEPTED AT20:00 HRS, 07/29/2010.



20:00 01:00 5.0 HELD PJSM WITH  B & C QUICK TEST, INC.  RU AND TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES,
MANIFOLD,  KILL LINE VALVES,  UPPER & LOWER KELLY  & INSIDE BOP   250 LOW/ 5000 PSI HI,  10
MINUTES.  TEST ANNULAR PREVENTER 250/2500 PSI FOR 10 MINUTES.  
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG'S AIR RIG #2 ON 7/9/2010. DRILLED 12-1/4" HOLE TO 2600' GL (2619' KB). ENCOUNTERED NO
WATER. DRILLED WITH AIR AND FOAM TO 2000' THEN PUMP DRILLED TO TD WITH NO LOSSES. RAN 58
JTS (2590.30') OF 9-5/8", 36.0#, J-55, ST&C CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR.
8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE. LANDED @2609.30'
KB. RAN 200' OF 1" PIPE DOWN BACK SIDE. RDMO CRAIG'S AIR RIG #2. I

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3000 PSIG. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. I

LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM LEAD CEMENT WITH 0.3% VARSET, 2%
CAL-SEAL, AND 2% ECONOLITE. MIXED LEAD CEMENT @10.5 PPG WITH YIELD OF 4.1 CF/SX.1

TAIL: MIXED AND PUMPED 300 SACKS (63 BBLS) OF PREMIUM CEMENT WITH 2% CACL2 MIXED TAIL
CEMENT @15.6 PPG WITH YIELD OF 1.18 CF/SX. DISPLACED CEMENT WITH 196.6 BBLS FRESH WATER.
BUMPED PLUG WITH 955# @19:16 PM ON 7/13/10. FLOAT HELD. SHUT-IN CASING VALVE. BROKE
CIRCULATION 160 BBLS INTO FRESH WATER FLUSH. CIRCULATED 75 BBLS OF LEAD CEMENT TO PIT. LOST
RETURNS 180 BBLS INTO DISPLACEMENT.1

TOP JOB #1: PUMP DOWN 200' OF l' PIPE. MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT WITH
3% CACL2. MIXED CEMENT @15.8 PPG WITH YIELD OF 1.15 CF/SX. HOLE FILLED AND CIRCULATED
APPROXIMATELY 4 BBLS LEAD CEMENT TO PIT. CEMENT FELL BACK WHEN PUMPING STOPPED. WOC 2
HR.I

TOP JOB #2: MIXED & PUMPED 75 SX (15 BBLS) OF PREMIUM CEMENT WITH 3% CACL2. MIXED CEMENT @
15.8 PPG WITH YIELD OF 1.15 CF/SX. HOLE FILLED AND STOOD FULL.I

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.1

CRAIG'S RIG #2 TOOK SURVEYS WHILE DRILLING HOLE @1920' = 2.50 DEGREE, 2250' = 2.00 DEGREE, AND
2600' = 2.25 DEGREE.1

KYLAN COOK NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 7/11/10 @18:30 PM.
KYLAN COOK NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING & CEMENT JOB VIA
PHONE ON 7/11/10 @18:30 PM.

07-30-2010 Reported By GLEN PRUET

DailyCosts: Drilling $113,498 Completion $0 Daily Total $113,498

Cum Costs: Drilling $404,015 Completion $0 Well Total $404,015

MD 2,619 TVD 2,619 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU BHA

Start End Hrs Activity Description

06:00 18:00 12.0 MIRU. .PRE MI AND RIG UP SAFETY MEETING, RIG UP ON ECW 87-03, RAISE DERRICK @15:30 HRS.
TRUCKS RELEASED @16:00.

18:00 19:00 1.0 RU/RT. FMC SERVICEMAN LOCKED DTO DRLG CONNECTOR AND TEST TO 5000 PSI. OK.

19:00 20:00 1.0 RURT. RIG SAFETY CHECK LIST AND INSPECTION PERFORMED. RIG ACCEPTED AT20:00 HRS, 07/29/2010.

20:00 01:00 5.0 HELD PJSM WITH B & C QUICK TEST, INC. RU AND TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES,
MANIFOLD, KILL LINE VALVES, UPPER & LOWER KELLY & INSIDE BOP 250 LOW/ 5000 PSI HI, 10
MINUTES. TEST ANNULAR PREVENTER 250/2500 PSI FOR 10 MINUTES. I
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

B & C PERFORMED ACCUMULATOR FUNCTION TEST AS FOLLOWS; #1 USUABLE FLUID TEST GOOD W/1200
PSI AFTER FUNCTIONING RAMS. #2 PRECHARGE CHECK GOOD AFTER OPENING ANNULAR, BLEEDING
BOTTLES INTO RESERVOIR, PRESSURE DROP TO 700 PSI. #3 CAPACITY OF PUMPS; OPEN HCR, CLOSE
ANNULAR AND REGAINED PRESSURE TO 1200 PSI IN 55 SEC. ACCUMULATOR TEST GOOD.  

01:00 01:30 0.5 TEST CASING TO 1500 PSI FOR 30 MINUTES. NO BLM OR STATE REP.  ON LOCATION TO WITNESS TEST.
BLM NOTIFIED VIA EMAIL  AND  UDOGM (CAROL  DANIELS VOICE MAIL) RE:  BOP TEST ON 7/27/10  16:30
HRS. 

01:30 02:00 0.5 INSTALL WEAR BUSHING.

02:00 05:30 3.5 PJSM W/KIMZEY PU/LD MACHINECREW. RU/PU MACHINE EQUIPMENT. PICK UP 7 7/8" STC PDC BIT,  BHA &
DP ON TRIP IN HOLE. TAG CMT @ 2562’.

05:30 06:00 0.5 TIGHTEN KELLY, P/U KELLY DRIVER AND  ROT. HEAD RUBBER.



FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  RURT, TEST BOPE. PU BHA

FUEL ON HAND 10,374 GAL. USED 205 GAL. RECEIVED 8000 GAL. & TRANSFER 2579 GALLONS.

TRANSFER  249.93’ (6 JTS) 11.6#  N−80  LTC CASING AND 3 MKR. JT 39.75’  P−110 11.6#.

WEATHER;  FAIR, TEMP 63 DEG. DEW PT. 51 DEG. WIND F/WEST. VISIBILITY 10 MI. 

07−31−2010 Reported By GLEN PRUET

DailyCosts: Drilling $26,521 Completion $0 Daily Total $26,521

Cum Costs: Drilling $430,536 Completion $0 Well Total $430,536

MD 4,858 TVD 4,858 Progress 2,239 Days 1 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 4858’

Start End Hrs Activity Description

06:00 08:30 2.5 R/D KIMZEY LD MACHINE.  DRILL CEMENT/FLOAT EQUIP. & 21’ OF FORMATION. (FUNC COM 2570’) BOP
DRILL, (WELL SECURE 70 SEC.).

08:30 09:30 1.0 CBU AND PERFORM FIT @ 2640’.  10.0 PPG  WT. AND SIP  243 PSI = 11.7 EMW.

09:30 11:30 2.0 DRILL 2640’ TO 2890’, 250’ / 125 FPH, 45/68 RPM + 67 RPM ON MOTOR. WOB 16/24K. PUMP 420 GPM @ 120
SPM, SPP 1800 PSI,  DIFF 200/335  DRLG MAHOGANY OIL SHALE BED. 

11:30 12:00 0.5 RIG SERVICE , FUNCTION SUPER CHOKE.

12:00 12:30 0.5 WL SURVEY  0.7 DEG. @ 2811’.

12:30 19:30 7.0 DRILL 2890’ TO 3887’, 997’ / 142 FPH, 51/78 RPM + 72 RPM ON MOTOR. WOB 19/28K. PUMP 449 GPM @ 119
SPM, SPP 1900 PSI,  DIFF 250/390  DRLG MAHOGANY OIL SHALE BED. 

19:30 20:00 0.5 WL SURVEY  1.19 DEG. @ 3808’.

20:00 04:30 8.5 DRILL 3887’ TO 4796’, 909’ / 107 FPH, 54/70 RPM + 72 RPM ON MOTOR. WOB 19/25K. PUMP 456 GPM @ 120
SPM, SPP 2000 PSI,  DIFF 250/425  DRLG MAHOGANY OIL SHALE BED.  BOP DRILL @ 3981 (WELL SECURE 75
SEC.)   (FUNC COM/DRILLING.)

04:30 05:00 0.5 WL SURVEY  2.58 DEG @ 4716’.

05:00 06:00 1.0 DRILL 4796’ TO 4858’, 62’ / 62 FPH, 55/65 RPM + 72 RPM ON MOTOR. WOB 15/26K. PUMP 456 GPM @ 120 SPM,
SPP 2100 PSI,  DIFF 150/350  DRLG MAHOGANY OIL SHALE BED. 



FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  DRILL OUT SHOE JONT. TRAVLING TO AND FROM WORK.

FUEL ON HAND 9120 GAL. USED 1254 GAL. 

WEATHER;  PARTLY CLOUDY, TEMP 64 DEG. DEW PT. 52 DEG. WIND CALM F/SSW 5−10 MPH. VISIBILITY 10
MI. 



06:00 SPUD 7 7/8" HOLE @ 9:30 HRS,  07/30/2010.
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September 01, 2010September 01, 2010

Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

B & C PERFORMED ACCUMULATOR FUNCTION TEST AS FOLLOWS: #1 USUABLE FLUID TEST GOOD W/1200
PSI AFTER FUNCTIONING RAMS. #2 PRECHARGE CHECK GOOD AFTER OPENING ANNULAR, BLEEDING
BOTTLES INTO RESERVOIR, PRESSURE DROP TO 700 PSI. #3 CAPACITY OF PUMPS: OPEN HCR, CLOSE
ANNULARAND REGAINED PRESSURE TO 1200 PSI IN 55 SEC. ACCUMULATOR TEST GOOD.

01:00 01:30 0.5 TEST CASING TO 1500 PSI FOR 30 MINUTES. NO BLM OR STATE REP. ON LOCATION TO WITNESS TEST.
BLM NOTIFIED VIA EMAIL AND UDOGM (CAROL DANIELS VOICE MAIL) RE: BOP TEST ON 7/27/10 16:30
HRS.

01:30 02:00 0.5 INSTALL WEAR BUSHING.

02:00 05:30 3.5 PJSM W/KIMZEY PU/LD MACHINECREW. RU/PU MACHINE EQUIPMENT. PICK UP 7 7/8" STC PDC BIT, BHA &
DP ON TRIP IN HOLE. TAG CMT @2562'.

05:30 06:00 0.5 TIGHTEN KELLY, P/U KELLY DRIVER AND ROT. HEAD RUBBER.I

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: RURT, TEST BOPE. PU BHA T

FUEL ON HAND 10,374 GAL. USED 205 GAL. RECEIVED 8000 GAL. & TRANSFER 2579 GALLONS.I

TRANSFER 249.93'(6 JTS) 11.6# N-80 LTC CASING AND 3 MKR. JT 39.75' P-110 11.6#.1

WEATHER: FAIR, TEMP 63 DEG. DEW PT. 51 DEG. WIND F/WEST. VISIBILITY 10 MI.

07-31-2010 Reported By GLEN PRUET

DailyCosts: Drilling $26,521 Completion $0 Daily Total $26,521

Cum Costs: Drilling $430,536 Completion $0 Well Total $430,536

MD 4,858 TVD 4,858 Progress 2,239 Days 1 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4858'

Start End Hrs Activity Description

06:00 08:30 2.5 R/D KIMZEY LD MACHINE. DRILL CEMENT/FLOAT EQUIP. & 21' OF FORMATION. (FUNC COM 2570') BOP
DRILL, (WELL SECURE 70 SEC.).

08:30 09:30 1.0 CBU AND PERFORM FIT @2640'. 10.0 PPG WT. AND SIP 243 PSI = 11.7 EMW.

09:30 11:30 2.0 DRILL 2640' TO 2890', 250'/ 125 FPH, 45/68 RPM + 67 RPM ON MOTOR. WOB 16/24K. PUMP 420 GPM @120
SPM, SPP 1800 PSI, DIFF 200/335 DRLG MAHOGANY OIL SHALE BED.

11:30 12:00 0.5 RIG SERVICE , FUNCTION SUPER CHOKE.

12:00 12:30 0.5 WL SURVEY 0.7 DEG. @2811'.

12:30 19:30 7.0 DRILL 2890' TO 3887', 997'/ 142 FPH, 51/78 RPM + 72 RPM ON MOTOR. WOB 19/28K. PUMP 449 GPM @119
SPM, SPP 1900 PSI, DIFF 250/390 DRLG MAHOGANY OIL SHALE BED.

19:30 20:00 0.5 WL SURVEY 1.19 DEG. @3808'.

20:00 04:30 8.5 DRILL 3887' TO 4796', 909'/ 107 FPH, 54/70 RPM + 72 RPM ON MOTOR. WOB 19/25K. PUMP 456 GPM @120
SPM, SPP 2000 PSI, DIFF 250/425 DRLG MAHOGANY OIL SHALE BED. BOP DRILL @3981 (WELL SECURE 75
SEC.) (FUNC COM/DRILLING.)

04:30 05:00 0.5 WL SURVEY 2.58 DEG @4716'.

05:00 06:00 1.0 DRILL 4796' TO 4858', 62'/ 62 FPH, 55/65 RPM + 72 RPM ON MOTOR. WOB 15/26K. PUMP 456 GPM @120 SPM,
SPP 2100 PSI, DIFF 150/350 DRLG MAHOGANY OIL SHALE BED. I

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: DRILL OUT SHOE JONT. TRAVLING TO AND FROM WORK.1

FUEL ON HAND 9120 GAL. USED 1254 GAL. I

WEATHER: PARTLY CLOUDY, TEMP 64 DEG. DEW PT. 52 DEG. WIND CALM F/SSW 5-10 MPH. VISIBILITY 10
MI. I

06:00 SPUD 7 7/8" HOLE @9:30 HRS, 07/30/2010.
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

08−01−2010 Reported By GLEN PRUET

DailyCosts: Drilling $21,510 Completion $0 Daily Total $21,510

Cum Costs: Drilling $452,046 Completion $0 Well Total $452,046

MD 6,600 TVD 6,600 Progress 1,742 Days 2 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6600’

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL 4858’ TO 5390’. 532’ / 88.66 FPH, 54/90 RPM + 75 RPM ON MOTOR. WOB 16/24K. PUMP 473 GPM @ 125
SPM, SPP 2200 PSI,  DIFF 200/380  DRLG WASATCH F/4870. (FUNCT COM @ 4920).

12:00 12:30 0.5 RIG SERVICE , (FUNCT DART VALE & KELLY VALVE).

12:30 06:00 17.5 DRILL 5390’ TO 6600’, 1210’ /  69.14 FPH, 47/68 RPM + 75 RPM ON MOTOR. WOB 20/24K. PUMP 473 GPM @ 125
SPM, SPP 2300 PSI,  DIFF 160/390.  DRLG CHAPITA WELLS F/5460. DRLG BUCK CANYON F/6112. FUNC COM @
5859. 



FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  POISONOUS SNAKE AWARENESS. FIRE EXTINGUISHER CONDITION AND
LOCATION.

FUEL ON HAND 7638 GAL. USED 1482 GAL. 

WEATHER;  FAIR, TEMP 68 DEG. DEW PT. 55 DEG. WIND WNW 5−10 MPH. VISIBILITY 10 MI. 

08−02−2010 Reported By GLEN PRUET

DailyCosts: Drilling $42,071 Completion $0 Daily Total $42,071

Cum Costs: Drilling $494,117 Completion $0 Well Total $494,117

MD 7,900 TVD 7,900 Progress 1,300 Days 3 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7900’

Start End Hrs Activity Description

06:00 16:30 10.5 DRILL 6600’ TO 7163’,  563’ / 53.62 FPH,  47/55 RPM + 73 RPM ON MOTOR. WOB 18/23K. PUMP 456 GPM @ 120
SPM, SPP 2580 PSI,  DIFF 140/345. DRLG BUCK CANYON F/6112,  NORTH HORN F/6687, KMV PRICE RIVER
F/7161’. (FUNC COM @ 6602. AND @ 7039). 

16:30 17:00 0.5 RIG SERVICE , (FUCTION PIPE RAMS).

17:00 06:00 13.0 DRILL 7163’ TO 7900’,  737’ / 56.69 FPH,  43/62 RPM + 68.12 RPM ON MOTOR. WOB 20/28K. PUMP 425 GPM @
122 SPM, SPP 2600 PSI,  DIFF 140/430. DRLG KMV PRICE RIVER F/7161’. DRLG KMV PRICE RIVER MIDDLE
F/7830’.  (FUNC COM @ 7225). 



MUD WT 11.0 VIS 40 

FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  PPE SAFETY EQUIPMENT. MIXING CHEMICALS WITH PROPER PPE.

FUEL ON HAND 6156 GAL. USED 1482 GAL. 

WEATHER;  FAIR, TEMP 62 DEG. DEW PT 56. WIND WNW 5−10 MPH. VISIBILITY 10 MI. 

08−03−2010 Reported By GLEN PRUET

DailyCosts: Drilling $34,275 Completion $0 Daily Total $34,275

Cum Costs: Drilling $528,393 Completion $0 Well Total $528,393

MD 8,621 TVD 8,621 Progress 721 Days 4 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

08-01-2010 Reported By GLEN PRUET

DailyCosts: Drilling $21,510 Completion $0 Daily Total $21,510

Cum Costs: Drilling $452,046 Completion $0 Well Total $452,046

MD 6,600 TVD 6,600 Progress 1,742 Days 2 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6600'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL 4858' TO 5390'. 532'/ 88.66 FPH, 54/90 RPM + 75 RPM ON MOTOR. WOB 16/24K. PUMP 473 GPM @125
SPM, SPP 2200 PSI, DIFF 200/380 DRLG WASATCH F/4870. (FUNCT COM @4920).

12:00 12:30 0.5 RIG SERVICE , (FUNCT DART VALE & KELLY VALVE).

12:30 06:00 17.5 DRILL 5390' TO 6600', 1210'/ 69.14 FPH, 47/68 RPM + 75 RPM ON MOTOR. WOB 20/24K. PUMP 473 GPM @125
SPM, SPP 2300 PSI, DIFF 160/390. DRLG CHAPITA WELLS F/5460. DRLG BUCK CANYON F/6112. FUNC COM @
5859. I

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: POISONOUS SNAKE AWARENESS. FIRE EXTINGUISHER CONDITION AND
LOCATION.1

FUEL ON HAND 7638 GAL. USED 1482 GAL. I

WEATHER: FAIR, TEMP 68 DEG. DEW PT. 55 DEG. WIND WNW 5-10 MPH. VISIBILITY 10 MI.

08-02-2010 Reported By GLEN PRUET

DailyCosts: Drilling $42,071 Completion $0 Daily Total $42,071

Cum Costs: Drilling $494,117 Completion $0 Well Total $494,117

MD 7,900 TVD 7,900 Progress 1,300 Days 3 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7900'

Start End Hrs Activity Description

06:00 16:30 10.5 DRILL 6600' TO 7163', 563'/ 53.62 FPH, 47/55 RPM + 73 RPM ON MOTOR. WOB 18/23K. PUMP 456 GPM @120
SPM, SPP 2580 PSI, DIFF 140/345. DRLG BUCK CANYON F/6112, NORTH HORN F/6687, KMV PRICE RIVER
F/7161'. (FUNC COM @6602. AND @7039).

16:30 17:00 0.5 RIG SERVICE , (FUCTION PIPE RAMS).

17:00 06:00 13.0 DRILL 7163' TO 7900', 737'/ 56.69 FPH, 43/62 RPM + 68.12 RPM ON MOTOR. WOB 20/28K. PUMP 425 GPM @
122 SPM, SPP 2600 PSI, DIFF 140/430. DRLG KMV PRICE RIVER F/7161'. DRLG KMV PRICE RIVER MIDDLE
F/7830'. (FUNC COM @7225). I

MUD WT 11.0 VIS 40 i

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: PPE SAFETY EQUIPMENT. MIXING CHEMICALS WITH PROPER PPE.1

FUEL ON HAND 6156 GAL. USED 1482 GAL. I

WEATHER: FAIR, TEMP 62 DEG. DEW PT 56. WIND WNW 5-10 MPH. VISIBILITY 10 MI.

08-03-2010 Reported By GLEN PRUET

DailyCosts: Drilling $34,275 Completion $0 Daily Total $34,275

Cum Costs: Drilling $528,393 Completion $0 Well Total $528,393

MD 8,621 TVD 8,621 Progress 721 Days 4 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

Start End Hrs Activity Description

06:00 17:00 11.0 DRILL 7900’ TO 8448’,  548’ / 49.81 FPH,  42/61 RPM + 66.4 RPM ON MOTOR. WOB 14/24K. PUMP 415 GPM @ 119
SPM, SPP 2650 PSI,  DIFF 150/440. DRLG KMV PRICE RIVER MIDDLE F/7830’.

(FUNC COM @ 7914) & (FUNC COM @  8290’).

17:00 17:30 0.5 RIG SERVICE , (FUCTION SUPER CHOKE & HCR).

17:30 22:30 5.0 DRILL 8448’ TO 8621’,  173’ /  34.6 FPH,  44/60 RPM + 65.28 RPM ON MOTOR. WOB 19/25K. PUMP 408 GPM @ 117
SPM, SPP 2655 PSI,  DIFF 160/410. DRLG KMV PRICE RIVER LOWER F/8620’.

22:30 00:00 1.5 CIRCULATE 80 BBL HIGH VIS SWEEP, MIX & PUMP PILL, DROP SURVEY. 

00:00 06:00 6.0 TRIP FOR NEW BIT & LAY DOWN ROLLER REAMERS. TIGHT HOLE @ 8416’, 6697’, 6602’, 5517’, 4796’, 4465’. 

MUD WT 11.3 VIS 38.



FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  AUDIT MUD TANKS PPE STORAGE. INSPECTING WINCH LINES FOR KINKS &
WICKERS.

FUEL ON HAND 4731 GAL. USED 1425 GAL. 

WEATHER;  FAIR, TEMP 63 DEG. DEW PT 53. WIND CALM. VISIBILITY 10 MI.

08−04−2010 Reported By GLEN PRUET

DailyCosts: Drilling $36,690 Completion $0 Daily Total $36,690

Cum Costs: Drilling $565,084 Completion $0 Well Total $565,084

MD 9,250 TVD 9,250 Progress 629 Days 5 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9250’

Start End Hrs Activity Description

06:00 07:00 1.0 TOH, CHANGED OUT MUD MOTOR. MAKE UP BIT # 2 MI 616. LAY DOWN REAMERS. (FUNCT. BLIND RAMS).

07:00 16:00 9.0 T.I.H. WITH BIT # 2. (FUNC. COM TRIPPING).  TIGHT HOLE @ 4744’ TO 5234’. TIH TO 8310’.  TIGHT HOLE @
8310’ TO 8559’.  WASHED AND REAMEND F/ 8559’ TO 8621’. 

LOST 253 BBL @ 5200’ GAINED 48 BBL F/5200’ TO/ 6300’.

16:00 17:00 1.0  DRILL 8621’ TO 8655’,  34’ / 34 FPH,  47 RPM + 64 RPM ON MOTOR. WOB 17K. PUMP 401 GPM @ 115 SPM, SPP
2375 PSI,  DIFF 160/410. DRLG KMV PRICE RIVER LOWER F/8620’.

(FUNCT. COM @ 8623)

17:00 17:30 0.5 SERVICE RIG. FUNCT. SUPER CHOKE.

17:30 06:00 12.5 DRILL 8655’ TO 9250’,  595’ /  47.6 FPH,  45/52 RPM + 62 RPM ON MOTOR. WOB 19/25K. PUMP 390 GPM @ 112
SPM, SPP 2622 PSI,  DIFF 160/410. DRLG SEGO F/9056’. 



BOP DRILL  @ 8842’, WELL SECRUE IN 83 SEC.

MUD WT 12.0 VIS 38 

FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  TRIPPING PIPE. GREASING THE CROWN

FUEL ON HAND 3648 GAL. USED 1083 GAL. 

WEATHER;  PARTLY CLOUDY, TEMP 66 DEG. DEW PT 47. WIND 5 TO 10 MPH SSW. VISIBILITY 10 MI.

08−05−2010 Reported By GLEN PRUET

DailyCosts: Drilling $28,895 Completion $100,926 Daily Total $129,821

Cum Costs: Drilling $593,979 Completion $100,926 Well Total $694,905

MD 9,360 TVD 9,360 Progress 110 Days 6 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

Start End Hrs Activity Description

06:00 17:00 11.0 DRILL 7900' TO 8448', 548'/ 49.81 FPH, 42/61 RPM + 66.4 RPM ON MOTOR. WOB 14/24K. PUMP 415 GPM @119
SPM, SPP 2650 PSI, DIFF 150/440. DRLG KMV PRICE RIVER MIDDLE F/7830'.I

(FUNC COM @7914) & (FUNC COM @ 8290').

17:00 17:30 0.5 RIG SERVICE , (FUCTION SUPER CHOKE & HCR).

17:30 22:30 5.0 DRILL 8448' TO 8621', 173'/ 34.6 FPH, 44/60 RPM + 65.28 RPM ON MOTOR. WOB 19/25K. PUMP 408 GPM @117
SPM, SPP 2655 PSI, DIFF 160/410. DRLG KMV PRICE RIVER LOWER F/8620'.

22:30 00:00 1.5 CIRCULATE 80 BBL HIGH VIS SWEEP, MIX & PUMP PILL, DROP SURVEY.

00:00 06:00 6.0 TRIP FOR NEW BIT & LAY DOWN ROLLER REAMERS. TIGHT HOLE @8416', 6697', 6602', 5517', 4796', 4465'. I

MUD WT l l.3 VIS 38.1

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: AUDIT MUD TANKS PPE STORAGE. INSPECTING WINCH LINES FOR KINKS &
WICKERS.I

FUEL ON HAND 4731 GAL. USED 1425 GAL. I

WEATHER: FAIR, TEMP 63 DEG. DEW PT 53. WIND CALM. VISIBILITY 10 MI.

08-04-2010 Reported By GLEN PRUET

DailyCosts: Drilling $36,690 Completion $0 Daily Total $36,690

Cum Costs: Drilling $565,084 Completion $0 Well Total $565,084

MD 9,250 TVD 9,250 Progress 629 Days 5 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9250'

Start End Hrs Activity Description

06:00 07:00 1.0 TOH, CHANGED OUT MUD MOTOR. MAKE UP BIT # 2 MI 616. LAY DOWN REAMERS. (FUNCT. BLIND RAMS).

07:00 16:00 9.0 T.I.H. WITH BIT # 2. (FUNC. COM TRIPPING). TIGHT HOLE @4744' TO 5234'. TIH TO 8310'. TIGHT HOLE @
8310' TO 8559'. WASHED AND REAMEND F/ 8559' TO 8621'. I

LOST 253 BBL @5200' GAINED 48 BBL F/5200' TO/ 6300'.

16:00 17:00 1.0 DRILL 8621' TO 8655', 34'/ 34 FPH, 47 RPM + 64 RPM ON MOTOR. WOB 17K. PUMP 401 GPM @115 SPM, SPP
2375 PSI, DIFF 160/410. DRLG KMV PRICE RIVER LOWER F/8620'.I

(FUNCT. COM @8623)

17:00 17:30 0.5 SERVICE RIG. FUNCT. SUPER CHOKE.

17:30 06:00 12.5 DRILL 8655' TO 9250', 595'/ 47.6 FPH, 45/52 RPM + 62 RPM ON MOTOR. WOB 19/25K. PUMP 390 GPM @112
SPM, SPP 2622 PSI, DIFF 160/410. DRLG SEGO F/9056'. I

BOP DRILL @8842', WELL SECRUE IN 83 SEC.I

MUD WT 12.0 VIS 38 i

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: TRIPPING PIPE. GREASING THE CROWNT

FUEL ON HAND 3648 GAL. USED 1083 GAL. I

WEATHER: PARTLY CLOUDY, TEMP 66 DEG. DEW PT 47. WIND 5 TO 10 MPH SSW. VISIBILITY 10 MI.

08-05-2010 Reported By GLEN PRUET

DailyCosts: Drilling $28,895 Completion $100,926 Daily Total $129,821

Cum Costs: Drilling $593,979 Completion $100,926 Well Total $694,905

MD 9,360 TVD 9,360 Progress 110 Days 6 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page 7

September 01,



Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

Activity at Report Time: PREP TO CEMENT PRODUCTION CSG

Start End Hrs Activity Description

06:00 08:00 2.0 DRILL 9250’ TO 9360’,  110’ / 55.0 FPH,  42 RPM + 66 RPM ON MOTOR. WOB 23K. PUMP 418 GPM @ 110 SPM,
SPP 2460 PSI,  DIFF 110. DRLG SEGO F/9056’.  PTD 9360’ @ 08:00 HRS, 8/4/2010. REACHED TD AT 08:00 HRS,
8/4/10.



08:00 09:30 1.5 PUMP 80 BBL  HI−VIS SWEEP W/ SAWDUST MARKER.  CBU AND CHECK FOR FLOW. OK

09:30 11:00 1.5 WIPER TRIP/SHORT TRIP 20 STDS. TO 7506’. NO DRAG.

11:00 12:30 1.5 CIRCULATE 80 BBLS HI VIS SWEEP AND CONDITION HOLE. HELD  PJSM W/KIMZEY CASING SERVICE
CREW AND R/U LD MACHINE. 

12:30 13:00 0.5 SERVICE RIG  AND CHECK FOR FLOW. OK 

13:00 21:00 8.0 DROPPED SURVEY.  LD DP AND BHA. BREAK KELLY, PULL WEAR BUSHING.



21:00 04:00 7.0 HELD SAFETY MEETING W/RIG CREWS & KIMZEY CASING CREW. R/U CASERS & RAN  TOTAL OF 220 JTS 4
1/2", 11.6#, N−80, LTC CASING & LANDED @ 9350’. RAN CASING AS FOLLOWS; FLOAT SHOE @ 9350’, 1 SHOE
JT., FLOAT COLLAR @ 9305’.  219 JTS PLUS 2 MKR. JTS (19.32’) BOTTOM @ 7093’  & TOP  (11.06’) @ 4460’,
PLUS 1 CASING HANGER PUP JT (5.76’).  RAN 3 TURBULIZERS, 1 − 5’ ABOVE SHOE 1 EACH IN MIDDLE OF
JTS 2 & 3. RAN 39 CENTRALIZERS STARTING ON JT #4 AND EACH 3RD JT TO 4417’.  TAGGED BOTTOM W/
JOINT #221, LAID IT DOWN.  LAND CASING W/ 90,000 ON HANGER. 



04:00 06:00 2.0 CIRCULATE CASING W/950 PSI, 108 SPM, 380 GPM , PJSM W/KIMZEY. R/D KIMZEY CASING TOOLS.



PJSM W/ HALLIBURTON AND R/U HALLIBURTON.

FULL  CREWS. NO ACCIDENTS REPORTED.

SAFETY MEETINGS TOPICS;  FORKLIFT OPERATIONS, RUN CASING. 

FUEL  ON HAND 2850 GAL. USED  798 GALLONS

WEATHER;  FAIR, TEMP 62 DEG.  DEW PT. 53 DEG. WIND WSW  VISIBILITY 10 MI.

. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE  AND BLM WAS NOTIFIED BY EMAIL OF RUN &
CMT.PRODUCTION CSG. @06:45 HRS. 8/4/2010.  NO BLM OR UDOGM REPRESENTIVES PRESENT DURING
JOB.

08−06−2010 Reported By GLEN PRUET

DailyCosts: Drilling $10,811 Completion $65,815 Daily Total $76,626

Cum Costs: Drilling $604,791 Completion $166,741 Well Total $771,532

MD 9,360 TVD 9,360 Progress 0 Days 7 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION


Start End Hrs Activity Description

06:00 08:00 2.0 CEMENTING: TEST PUMP & LINES TO 5000 PSI & CEMENT CASING AS FOLLOWS; 20 BBLS MUD FLUSH,
161.5 BBLS (560 SKS) HIGHBOND LEAD CEMENT  MIXED @ 12.5 PPG, 1.62  CU. FT/SK, 8.22 GAL/SK WATER.
PLUS 340 BBLS (1300 SKS), EXTENDACEM V1 TAIL  CEMENT MIXED @ 13.5 PPG, 1.47 CU. FT/SK, 6.98 GAL/SK
WATER.  WASH PUMP & LINES, LOAD &  DROPPED TOP PLUG ONLY.  DISPLACED WITH 144.2. BBLS FRESH
WATER @ 7 BPM AVERAGE, BUMP PLUG W/1500 PSI OVER FCP OF 2600 PSI @ 2 BPM. HELD PRESSURE(4100
PSI) 5 MIN. RELEASED PRESSURE, FLOW BACK  2  BBLS. RE PRESSURED UP TO 2880 PSI FOR 1 HOURS.
PLUG DOWN  @ 08:15 HRS 8/5 /2010.  FULL  RETURNS DURING CEMENTING WITH  MUD ONLY.



08:00 09:30 1.5 WAIT ON CEMENT 1 HOUR.

09:30 10:00 0.5 RUN PACK OFF TO TOP OF CSG HANGER,  HAD FMC SERVICEMAN  TEST HANGER AND PACK OFF TO 5000
PSI. OK. CLEAN MUD TANKS. RDRT. MOVING RIG FROM THE ECW 87−03 TO THE ECW 88−03,  0.7 MILES.
RW JONES TRUCKING  MOVING  RIG  8/5/2010. 
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

Activity at Report Time: PREP TO CEMENT PRODUCTION CSG

Start End Hrs Activity Description

06:00 08:00 2.0 DRILL 9250' TO 9360', 110'/ 55.0 FPH, 42 RPM + 66 RPM ON MOTOR. WOB 23K. PUMP 418 GPM @110 SPM,
SPP 2460 PSI, DIFF 110. DRLG SEGO F/9056'. PTD 9360' @08:00 HRS, 8/4/2010. REACHED TD AT 08:00 HRS,
8/4/10.¯

08:00 09:30 1.5 PUMP 80 BBL HI-VIS SWEEP W/ SAWDUST MARKER. CBUAND CHECK FOR FLOW. OK

09:30 11:00 1.5 WIPER TRIP/SHORT TRIP 20 STDS. TO 7506'. NO DRAG.

11:00 12:30 1.5 CIRCULATE 80 BBLS HI VIS SWEEP AND CONDITION HOLE. HELD PJSM W/KIMZEY CASING SERVICE
CREW AND R/U LD MACHINE.

12:30 13:00 0.5 SERVICE RIG AND CHECK FOR FLOW. OK

13:00 21:00 8.0 DROPPED SURVEY. LD DP AND BHA. BREAK KELLY, PULL WEAR BUSHING.1

21:00 04:00 7.0 HELD SAFETY MEETING W/RIG CREWS & KIMZEY CASING CREW. R/U CASERS & RAN TOTAL OF 220 JTS 4
1/2", 11.6#, N-80, LTC CASING & LANDED @9350'. RAN CASINGAS FOLLOWS: FLOAT SHOE @9350', 1 SHOE
JT., FLOAT COLLAR @9305'. 219 JTS PLUS 2 MKR. JTS (19.32') BOTTOM @7093' & TOP (11.06') @4460',
PLUS 1 CASING HANGER PUP JT (5.76'). RAN 3 TURBULIZERS, 1 - 5'ABOVE SHOE 1 EACH IN MIDDLE OF
JTS 2 & 3. RAN 39 CENTRALIZERS STARTING ON JT #4 AND EACH 3RD JT TO 4417'. TAGGED BOTTOM W/
JOINT #221, LAID IT DOWN. LAND CASING W/ 90,000 ON HANGER. I

04:00 06:00 2.0 CIRCULATE CASING W/950 PSI, 108 SPM, 380 GPM , PJSM W/KIMZEY. R/D KIMZEY CASING TOOLS.I

PJSM W/ HALLIBURTON AND R/U HALLIBURTON.1

FULL CREWS. NO ACCIDENTS REPORTED.I

SAFETY MEETINGS TOPICS: FORKLIFT OPERATIONS, RUN CASING. I

FUEL ON HAND 2850 GAL. USED 798 GALLONS I

WEATHER: FAIR, TEMP 62 DEG. DEW PT. 53 DEG. WIND WSW VISIBILITY 10 MI.I

. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE AND BLM WAS NOTIFIED BY EMAIL OF RUN &
CMT.PRODUCTION CSG. @06:45HRS. 8/4/2010. NO BLM OR UDOGM REPRESENTIVES PRESENT DURING
JOB.

08-06-2010 Reported By GLEN PRUET

DailyCosts: Drilling $10,811 Completion $65,815 Daily Total $76,626

Cum Costs: Drilling $604,791 Completion $166,741 Well Total $771,532

MD 9,360 TVD 9,360 Progress 0 Days 7 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 08:00 2.0 CEMENTING: TEST PUMP & LINES TO 5000 PSI & CEMENT CASINGAS FOLLOWS: 20 BBLS MUD FLUSH,
161.5 BBLS (560 SKS) HIGHBOND LEAD CEMENT MIXED @12.5 PPG, 1.62 CU. FT/SK, 8.22 GAL/SK WATER.
PLUS 340 BBLS (1300 SKS), EXTENDACEM V1 TAIL CEMENT MIXED @13.5 PPG, 1.47 CU. FT/SK, 6.98 GAL/SK
WATER. WASH PUMP & LINES, LOAD & DROPPED TOP PLUG ONLY. DISPLACED WITH 144.2. BBLS FRESH
WATER @7 BPM AVERAGE, BUMP PLUG W/1500 PSI OVER FCP OF 2600 PSI @2 BPM. HELD PRESSURE(4100
PSI) 5 MIN. RELEASED PRESSURE, FLOW BACK 2 BBLS. RE PRESSURED UP TO 2880 PSI FOR 1 HOURS.
PLUG DOWN @08:15 HRS 8/5 /2010. FULL RETURNS DURING CEMENTING WITH MUD

ONLY.¯

08:00 09:30 1.5 WAIT ON CEMENT 1 HOUR.

09:30 10:00 0.5 RUN PACK OFF TO TOP OF CSG HANGER, HAD FMC SERVICEMAN TEST HANGER AND PACK OFF TO 5000
PSI. OK. CLEAN MUD TANKS. RDRT. MOVING RIG FROM THE ECW 87-03 TO THE ECW 88-03, 0.7 MILES.
RW JONES TRUCKING MOVING RIG 8/5/2010.

-
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932



FULL CREWS,  NO ACCIDENTS. 

SAFETY MEETINGS, RDRT, TRUCK, CRANE OPERATION.

FUEL ON HAND 2850 GALLONS

TRANSFER 2850 GALLONS DIESEL FUEL, $2.61/GALLON. TRANSFER 254’ (6 JTS) 11.6#  N−80 LTC CASING
AND ( 3 MKR. JTS) 53.38’  P−110 11.6#.  TO  ECW 88.03.

NOTIFIED BLM VIA EMAIL  AND  UDOGM VIA TELEPHONE(CAROL  DANIELS) 8/4/10 @ 15;30 HRS. RE: ECW
88−03 BOP TEST.



10:00 RELEASED RIG @ 10:00 HRS, 8/5/2010.

CASING POINT COST $599,112

08−13−2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $29,300 Daily Total $29,300

Cum Costs: Drilling $604,791 Completion $196,041 Well Total $800,832

MD 9,360 TVD 9,360 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 9305.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM 9294’ TO 200’. EST CEMENT TOP ABOVE
200’. RDWL. 

08−20−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,843 Daily Total $1,843

Cum Costs: Drilling $604,791 Completion $197,884 Well Total $802,675

MD 9,360 TVD 9,360 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 9305.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 6500 PSIG. WO COMPLETION.

08−23−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,368 Daily Total $1,368

Cum Costs: Drilling $604,791 Completion $199,252 Well Total $804,043

MD 9,360 TVD 9,360 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9305.0 Perf : 7413’−9007’ PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE 1. MIRU CUTTERS WIRELINE & PERFORATE LPR FROM 8736’−37’, 8741’−42’, 8764’−65’, 8788’−89’,
8794’−95’, 8814’−15’, 8847’−48’, 8883’−84’, 8918’−19’, 8952’−53’, 8957’−58’, 8980’−81’, 8994’−95’, 9006’−07’@ 2
SPF & 180 DEGREE PHASING.  RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL
(WSI 7360), 7557 GAL 16# LINEAR W/9600# 20/40 SAND @ 1−1.5 PPG, 34017 GAL 16# DELTA 200 W/117300#
20/40 SAND @ 2−5 PPG. MTP 5994 PSIG. MTR 50.9 BPM. ATP 4526 PSIG. ATR 49.1 BPM. ISIP 3216 PSIG. RD
HALLIBURTON.
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS, RDRT, TRUCK, CRANE OPERATION.

FUEL ON HAND 2850 GALLONS

TRANSFER 2850 GALLONS DIESEL FUEL, $2.61/GALLON. TRANSFER 254' (6 JTS) 11.6# N-80 LTC CASING
AND ( 3 MKR. JTS) 53.38' P-110 11.6#. TO ECW 88.03.

NOTIFIED BLM VIA EMAIL AND UDOGM VIA TELEPHONE(CAROL DANIELS) 8/4/10 @15:30 HRS. RE: ECW
88-03 BOP TEST.

10:00 RELEASED RIG @10:00 HRS, 8/5/2010.

CASING POINT COST $599,112

08-13-2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $29,300 Daily Total $29,300

Cum Costs: Drilling $604,791 Completion $196,041 Well Total $800,832

MD 9,360 TVD 9,360 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 9305.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM 9294' TO 200'. EST CEMENT TOP ABOVE
200'. RDWL.

08-20-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,843 Daily Total $1,843

Cum Costs: Drilling $604,791 Completion $197,884 Well Total $802,675

MD 9,360 TVD 9,360 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 9305.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 6500 PSIG. WO COMPLETION.

08-23-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,368 Daily Total $1,368

Cum Costs: Drilling $604,791 Completion $199,252 Well Total $804,043

MD 9,360 TVD 9,360 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9305.0 Perf : 7413'-9007' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE 1. MIRU CUTTERS WIRELINE & PERFORATE LPR FROM 8736'-37', 8741'-42', 8764'-65', 8788'-89',
8794'-95', 8814'-15', 8847'-48', 8883'-84', 8918'-19', 8952'-53', 8957'-58', 8980'-81', 8994'-95', 9006'-07'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL
(WSI 7360), 7557 GAL 16# LINEAR W/9600# 20/40 SAND @1-1.5 PPG, 34017 GAL 16# DELTA 200 W/ll7300#
20/40 SAND @2-5 PPG. MTP 5994 PSIG. MTR 50.9 BPM. ATP 4526 PSIG. ATR 49.1 BPM. ISIP 3216 PSIG. RD
HALLIBURTON.
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

STAGE 2. RUWL. SET 6K CFP AT 8710’. PERFORATE MPR / LPR FROM 8512’−13’, 8517’−18’, 8526’−27’,
8542’−43’, 8565’−66’, 8574’−75’, 8589’−90’, 8595’−96’, 8606’−07’, 8618’−19’, 8626’−27’, 8638’−39’, 8662’−63’,
8694’−95’@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO
500), 165 GAL (WSI 7360), 7423 GAL 16# LINEAR W/9500/40 SAND @ 1−1.5 PPG, 15458 GAL 16# DELTA 200
W/38600# 20/40  SAND @ 2−3PPG. MTP 6295G. MTR 52 BPM. ATP 5578 PSIG. ATR 47 BPM. ISIP 3507 PSIG. RD
HALLIBURTON.



STAGE 3. RUWL. SET 6K CFP AT 8474’. PERFORATE MPR FROM 8269’−70’, 8276’−77’, 8287’−88’, 8294’−95’,
8301’−02’, 8309’−10’, 8316’−17’, 8359’−60’, 8365’−66’, 8380’−81’, 8392’−93’, 8419’−20’, 8427’−28’, 8456’−57’@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL
(WSI 7360), 7376 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG, 44534 GAL 16# DELTA 200 W/148800#
20/40 SAND @ 2−5 PPG. MTP 6150 PSIG. MTR 51.1 BPM. ATP 5626 PSIG. ATR 48.4 BPM. ISIP 4714 PSIG. RD
HALLIBURTON.



STAGE 4. RUWL. SET 6K CFP AT 8230’. PERFORATE MPR FROM 8006’−07’, 8013’−14’, 8020’−21’, 8035’−36’,
8041’−42’, 8047’−48’, 8105’−06’, 8112’−13’, 8119’−20’, 8172’−73’, 8184’−85’, 8192’−93’, 8206’−7’, 8212’−13’@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL
(WSI 7360), 49120 GAL 16# DELTA 200 W/154100# 20/40 SAND @ 1−5 PPG. MTP 6558 PSIG. MTR 51.3 BPM. ATP
5184 PSIG. ATR 42.7 BPM. ISIP 2649 PSIG. RD HALLIBURTON.



STAGE 5. RUWL. SET 6K CFP AT 7965’. PERFORATE UPR / MPR FROM 7690’−91’, 7705’−06’, 7734’−35’,
7743’−44’, 7756’−57’, 7785’−86’, 7789’−90’, 7811’−12’, 7848’−49’, 7887’−88’, 7914’−15’, 7927’−28’, 7939’−40’,
7946’−47’@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO
500), 165 GAL (WSI 7360), 7345 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG, 44347 GAL 16# DELTA 200
W/152600# 20/40 SAND @ 2−5 PPG. MTP 6275 PSIG. MTR 51.4 BPM. ATP 4828 PSIG. ATR 49.1 BPM. ISIP 2880
PSIG. RD HALLIBURTON.



STAGE 6. RUWL. SET 6K CFP AT 7640’. PERFORATE UPR FROM 7413’−14’, 7431’−32’, 7438’−39’, 7446’−47’,
7452’−53’, 7475’−76’, 7509’−10’, 7543’−44’, 7588’−89’, 7594’−95’, 7600’−01’, 7608’−09’, 7614’−15’, 7619’−20’@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL
(WSI 7360), 7392 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG, 34381 GAL 16# DELTA 200 W/118900#
20/40 SAND @ 2−5 PPG. MTP 6047 PSIG. MTR 51.3 BPM. ATP 4941 PSIG. ATR 48.2 BPM. ISIP 2579 PSIG. RD
HALLIBURTON. SDFN.

08−24−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $390,825 Daily Total $390,825

Cum Costs: Drilling $604,791 Completion $590,077 Well Total $1,194,868

MD 9,360 TVD 9,360 Progress 0 Days 11 MW 0.0 Visc 0.0

Formation : MESAVERDE /
WASATCH

PBTD : 9305.0 Perf : 5404’−9007’ PKR Depth : 0.0

Activity at Report Time: PREP TO MIRUSU FOR POST FRAC CLEAN OUT

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE 7. SICP 1489 PSIG. RUWL. SET 6K CFP AT 7392’. PERFORATE NH / UPR FROM 7084’−85’, 7102’−03’,
7136’−37’, 7145’−46’, 7162’−63’, 7168’−69’, 7196’−97’, 7214’−15’, 7219’−20’, 7280’−81’, 7290’−91’, 7328’−29’,
7348’−49’, 7376’−77’ @ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55
GAL (BIO 500), 165 GAL (WSI 7360), 7362 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG, 36575 GAL 16#
DELTA 200 W/128500# 20/40 SAND @ 2−5 PPG. MTP 6000 PSIG. MTR 51.6 BPM. ATP 4603 PSIG. ATR 50.7 BPM.
ISIP 2575 PSIG. RD HALLIBURTON.



STAGE 8. RUWL. SET 6K CFP AT 7054’. PERFORATE NH FROM 6789’−90’, 6812’−13’, 6892’−93’, 6898’−99’,
6903’−04’, 6907’−08’, 6916’−17’, 6951’−52’, 6954’−55’, 7004’−05’, 7017’−18’, 7022’−23’, 7028’−29’, 7033’−34’ @ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL
(WSI 7360), 7488 GAL 16# LINEAR W/9600# 20/40 SAND @ 1−1.5 PPG, 48933 GAL 16# DELTA 200 W/170000#
20/40 SAND @ 2−5 PPG. MTP 5518 PSIG. MTR 51.5 BPM. ATP 3030 PSIG. ATR 51.3 BPM. ISIP 2491 PSIG. RD
HALLIBURTON.
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Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

STAGE 2. RUWL. SET 6K CFP AT 8710'. PERFORATE MPR / LPR FROM 8512'-13', 8517'-18', 8526'-27',
8542'-43', 8565'-66', 8574'-75', 8589'-90', 8595'-96', 8606'-07', 8618'-19', 8626'-27', 8638'-39', 8662'-63',
8694'-95'@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO
500), 165 GAL (WSI 7360), 7423 GAL 16# LINEAR W/9500/40 SAND @1-1.5 PPG, 15458 GAL 16# DELTA 200
W/38600# 20/40 SAND @2-3PPG. MTP 6295G. MTR 52 BPM. ATP 5578 PSIG. ATR 47 BPM. ISIP 3507 PSIG. RD
HALLIBURTON.

STAGE 3. RUWL. SET 6K CFP AT 8474'. PERFORATE MPR FROM 8269'-70', 8276'-77', 8287'-88', 8294'-95',
8301'-02', 8309'-10', 8316'-17', 8359'-60', 8365'-66', 8380'-81', 8392'-93', 8419'-20', 8427'-28', 8456'-57'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL
(WSI 7360), 7376 GAL 16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG, 44534 GAL 16# DELTA 200 W/148800#
20/40 SAND @2-5 PPG. MTP 6150 PSIG. MTR 51.1 BPM. ATP 5626 PSIG. ATR 48.4 BPM. ISIP 4714 PSIG. RD
HALLIBURTON.

STAGE 4. RUWL. SET 6K CFP AT 8230'. PERFORATE MPR FROM 8006'-07', 8013'-14', 8020'-21', 8035'-36',
8041'-42', 8047'-48', 8105'-06', 8112'-13', 8119'-20', 8172'-73', 8184'-85', 8192'-93', 8206'-7', 8212'-13'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL
(WSI 7360), 49120 GAL 16# DELTA 200 W/154100# 20/40 SAND @1-5 PPG. MTP 6558 PSIG. MTR 51.3 BPM. ATP
5184 PSIG. ATR 42.7 BPM. ISIP 2649 PSIG. RD HALLIBURTON.

STAGE 5. RUWL. SET 6K CFP AT 7965'. PERFORATE UPR / MPR FROM 7690'-91', 7705'-06', 7734'-35',
7743'-44', 7756'-57', 7785'-86', 7789'-90', 7811'-12', 7848'-49', 7887'-88', 7914'-15', 7927'-28', 7939'-40',
7946'-47'@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO
500), 165 GAL (WSI 7360), 7345 GAL 16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG, 44347 GAL 16# DELTA 200
W/152600# 20/40 SAND @2-5 PPG. MTP 6275 PSIG. MTR 51.4 BPM. ATP 4828 PSIG. ATR 49.1 BPM. ISIP 2880
PSIG. RD HALLIBURTON.

STAGE 6. RUWL. SET 6K CFP AT 7640'. PERFORATE UPR FROM 7413'-14', 7431'-32', 7438'-39', 7446'-47',
7452'-53', 7475'-76', 7509'-10', 7543'-44', 7588'-89', 7594'-95', 7600'-01', 7608'-09', 7614'-15', 7619'-20'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL
(WSI 7360), 7392 GAL 16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG, 34381 GAL 16# DELTA 200 W/ll8900#
20/40 SAND @2-5 PPG. MTP 6047 PSIG. MTR 51.3 BPM. ATP 4941 PSIG. ATR 48.2 BPM. ISIP 2579 PSIG. RD
HALLIBURTON. SDFN.

08-24-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $390,825 Daily Total $390,825

Cum Costs: Drilling $604,791 Completion $590,077 Well Total $1,194,868

MD 9,360 TVD 9,360 Progress 0 Days 11 MW 0.0 Visc 0.0

Formation : MESAVERDE / PBTD : 9305.0 Perf : 5404'-9007' PKR Depth : 0.0
WASATCH

Activity at Report Time: PREP TO MIRUSU FOR POST FRAC CLEAN OUT

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE 7. SICP 1489 PSIG. RUWL. SET 6K CFP AT 7392'. PERFORATE NH / UPR FROM 7084'-85', 7102'-03',
7136'-37', 7145'-46', 7162'-63', 7168'-69', 7196'-97', 7214'-15', 7219'-20', 7280'-81', 7290'-91', 7328'-29',
7348'-49', 7376'-77' @2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55
GAL (BIO 500), 165 GAL (WSI 7360), 7362 GAL 16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG, 36575 GAL 16#
DELTA 200 W/128500# 20/40 SAND @2-5 PPG. MTP 6000 PSIG. MTR 51.6 BPM. ATP 4603 PSIG. ATR 50.7 BPM.
ISIP 2575 PSIG. RD HALLIBURTON.

STAGE 8. RUWL. SET 6K CFP AT 7054'. PERFORATE NH FROM 6789'-90', 6812'-13', 6892'-93', 6898'-99',
6903'-04', 6907'-08', 6916'-17', 6951'-52', 6954'-55', 7004'-05', 7017'-18', 7022'-23', 7028'-29', 7033'-34' @2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL
(WSI 7360), 7488 GAL 16# LINEAR W/9600# 20/40 SAND @1-1.5 PPG, 48933 GAL 16# DELTA 200 W/170000#
20/40 SAND @2-5 PPG. MTP 5518 PSIG. MTR 51.5 BPM. ATP 3030 PSIG. ATR 51.3 BPM. ISIP 2491 PSIG. RD
HALLIBURTON.
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

STAGE 9. RUWL. SET 6K CFP AT 6758’. PERFORATE Ba FROM 6547’−48’, 6550’−51’, 6553’−54’, 6560’−61’,
6563’−64’, 6566’−67’, 6570’−71’, 6677’−78’, 6680’−81’, 6688’−89’, 6715’−16’, 6721’−22’, 6725’−26’, 6740’−41’ @ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 8817
GAL 16# LINEAR W/11100# 20/40 SAND @ 1−1.5 PPG, 20716 GAL 16# DELTA 200 W/64600# 20/40 SAND @ 2−4
PPG. MTP 5647 PSIG. MTR 51.7 BPM. ATP 3782 PSIG. ATR 51.4 BPM. ISIP 1912 PSIG. RD HALLIBURTON.



STAGE 10. RUWL. SET 6K CFP AT 6526’. PERFORATE Ca / Ba FROM 6130’−31’, 6140’−41’, 6164’−65’, 6173’−74’,
6262’−63’, 6286’−87’, 6346’−47’, 6408’−09’, 6410’−11’, 6453’−54’, 6460’−61’, 6468’−69’, 6480’−81’, 6507’−08’ @ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 32977
GAL 16# DELTA 200 W/55500# 20/40 SAND @ 1−3 PPG. MTP 6170 PSIG. MTR 51.3 BPM. ATP 5697 PSIG. ATR 36.1
BPM. ISIP 1582 PSIG. RD HALLIBURTON.



STAGE 11. RUWL. SET 6K CFP AT 5570’. PERFORATE Pp / Ca FROM 5404’−05’, 5409’−10’, 5413’−14’, 5420’−21’,
5428’−29’, 5432’−33’, 5458’−59’, 5468’−69’, 5475’−76’, 5482’−83’, 5535’−36’, 5540’−41’, 5545’−46’, 5549’−50’ @ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 6371
GAL 16# LINEAR W/8000# 20/40 SAND @ 1−1.5 PPG, 39778 GAL 16# DELTA 200 W/145300# 20/40 SAND @ 2−4
PPG. MTP 4748 PSIG. MTR 52.6 BPM. ATP 2892 PSIG. ATR 50.6 BPM. ISIP 1758 PSIG. RD HALLIBURTON.



RUWL. SET 6K CBP AT 5165’. RDWL. SDFN.

08−28−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $6,044 Daily Total $6,044

Cum Costs: Drilling $604,791 Completion $596,121 Well Total $1,200,912

MD 9,360 TVD 9,360 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE /
WASATCH

PBTD : 9305.0 Perf : 5404’−9007’ PKR Depth : 0.0

Activity at Report Time: POST FRAC CLEAN OUT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU BASIC  RIG. ND FRAC TREE & NU BOP. TESTED BLIND RAMS AND CASING TO 3000 PSIG. RIH W/BIT &
PUMP OFF SUB TO 5050’. TESTED UPPER AND LOWER PIPE RAMS TO 3000 PSIG.  RU TO DRILL OUT PLUGS.
SDFW.

08−31−2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $46,768 Daily Total $46,768

Cum Costs: Drilling $604,791 Completion $642,889 Well Total $1,247,680

MD 9,360 TVD 9,360 Progress 0 Days 13 MW 0.0 Visc 0.0

Formation : MESAVERDE /
WASATCH

PBTD : 9103.0 Perf : 5404’−9007’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

07:00 06:00 23.0 SICP 0 PSIG. SISCP 0 PSIG. CLEANED OUT & DRILLED OUT PLUGS @ 5165’, 5570’, 6526’, 6758’, 7054’, 7392’,
7640’, 7965’, 8230’, 8474’ & 8710’.  RIH. CLEANED OUT TO 9,103’. LANDED TBG AT 7647’ KB.  ND BOPE & NU
TREE. PUMPED OFF BIT & SUB. RDMOSU.



FLOWED 9 HRS. 18/64 CHOKE. FTP 875 PSIG, CP 1000 PSIG. 44 BFPH. RECOVERED 396 BLW. 12,395 BLWTR.
MEDIUM SAND.



TUBING DETAIL				LENGTH



PUMP OFF SUB				1.00’

1 JT 2−3/8 4.7# N−80 TBG			32.55’
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September 01, 2010September 01, 2010

Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

STAGE 9. RUWL. SET 6K CFP AT 6758'. PERFORATE Ba FROM 6547'-48', 6550'-51', 6553'-54', 6560'-61',
6563'-64', 6566'-67', 6570'-71', 6677'-78', 6680'-81', 6688'-89', 6715'-16', 6721'-22', 6725'-26', 6740'-41' @2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 8817
GAL 16# LINEAR W/11100# 20/40 SAND @1-1.5 PPG, 20716 GAL 16# DELTA 200 W/64600# 20/40 SAND @2-4

PPG. MTP 5647 PSIG. MTR 51.7 BPM. ATP 3782 PSIG. ATR 51.4 BPM. ISIP 1912 PSIG. RD HALLIBURTON.

STAGE 10. RUWL. SET 6K CFP AT 6526'. PERFORATE Ca / Ba FROM 6130'-31', 6140'-41', 6164'-65', 6173'-74',
6262'-63', 6286'-87', 6346'-47', 6408'-09', 6410'-11', 6453'-54', 6460'-61', 6468'-69', 6480'-81', 6507'-08' @2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 32977
GAL 16# DELTA 200 W/55500# 20/40 SAND @1-3 PPG. MTP 6170 PSIG. MTR 51.3 BPM. ATP 5697 PSIG. ATR 36.1
BPM. ISIP 1582 PSIG. RD HALLIBURTON.

STAGE 11. RUWL. SET 6K CFP AT 5570'. PERFORATE Pp / Ca FROM 5404'-05', 5409'-10', 5413'-14', 5420'-21',
5428'-29', 5432'-33', 5458'-59', 5468'-69', 5475'-76', 5482'-83', 5535'-36', 5540'-41', 5545'-46', 5549'-50' @2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 6371
GAL 16# LINEAR W/8000# 20/40 SAND @1-1.5 PPG, 39778 GAL 16# DELTA 200 W/145300# 20/40 SAND @2-4

PPG. MTP 4748 PSIG. MTR 52.6 BPM. ATP 2892 PSIG. ATR 50.6 BPM. ISIP 1758 PSIG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 5165'. RDWL. SDFN.

08-28-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $6,044 Daily Total $6,044

Cum Costs: Drilling $604,791 Completion $596,121 Well Total $1,200,912

MD 9,360 TVD 9,360 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE / PBTD : 9305.0 Perf : 5404'-9007' PKR Depth : 0.0
WASATCH

Activity at Report Time: POST FRAC CLEAN OUT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU BASIC RIG. ND FRAC TREE & NU BOP. TESTED BLIND RAMS AND CASING TO 3000 PSIG. RIH W/BIT &
PUMP OFF SUB TO 5050'. TESTED UPPER AND LOWER PIPE RAMS TO 3000 PSIG. RU TO DRILL OUT PLUGS.
SDFW.

08-31-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $46,768 Daily Total $46,768

Cum Costs: Drilling $604,791 Completion $642,889 Well Total $1,247,680

MD 9,360 TVD 9,360 Progress 0 Days 13 MW 0.0 Visc 0.0

Formation : MESAVERDE / PBTD : 9103.0 Perf : 5404'-9007' PKR Depth : 0.0
WASATCH

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

07:00 06:00 23.0 SICP 0 PSIG. SISCP 0 PSIG. CLEANED OUT & DRILLED OUT PLUGS @5165', 5570', 6526', 6758', 7054', 7392',
7640', 7965', 8230', 8474' & 8710'. RIH. CLEANED OUT TO 9,103'. LANDED TBG AT 7647' KB. ND BOPE & NU
TREE. PUMPED OFF BIT & SUB. RDMOSU.1

FLOWED 9 HRS. 18/64 CHOKE. FTP 875 PSIG, CP 1000 PSIG. 44 BFPH. RECOVERED 396 BLW. 12,395 BLWTR.
MEDIUM SAND.

TUBINGDETAIL DLENGTHE

PUMP OFF SUB ll.00'l

1 JT 2-3/8 4.7# N-80 TBG]32.55'l
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Well Name: ECW 087−03 Field: EAST CHAPITA Property: 063932

XN NIPPLE				1.30’

233 JTS 2−3/8 4.7# N−80 TBG			7593.55’

BELOW KB				19.00’	

LANDED @				7647.40’ KB

09−01−2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $4,359 Daily Total $4,359

Cum Costs: Drilling $604,791 Completion $647,248 Well Total $1,252,039

MD 9,360 TVD 9,360 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : MESAVERDE /
WASATCH

PBTD : 9103.0 Perf : 5404’−9007’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES−INITIAL PRODUCTION

Start End Hrs Activity Description

06:00 06:00 24.0 INITIAL PRODUCTION. OPENING PRESSURE: TP 800 PSIG & CP 1050 PSIG. TURNED WELL OVER TO
QUESTAR SALES AT 10:00 AM, 8/31/10. FLOWED 200 MCFD RATE ON 20/64" POS CHOKE.  STATIC 202.
QUESTAR METER #008529.



FLOWED THROUGH TEST UNIT TO SALES 23 HRS. 20/64 CHOKE. FTP 800 PSIG. CP 1050 PSIG. 33 BFPH.
RECOVERED 754 BLW. 11,641 BLWTR. 234 MCFD RATE. MODERATE SAND.

Page 12

September 01, 2010September 01, 2010

Well Name: ECW 087-03 Field: EAST CHAPITA Property: 063932

XN NIPPLE II.30'l

233 JTS 2-3/8 4.7# N-80 TBG]7593.55'l

BELOW KB]II9.00'

LANDED @]17647.40'KB

09-01-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $4,359 Daily Total $4,359

Cum Costs: Drilling $604,791 Completion $647,248 Well Total $1,252,039

MD 9,360 TVD 9,360 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : MESAVERDE / PBTD : 9103.0 Perf : 5404'-9007' PKR Depth : 0.0
WASATCH

Activity at Report Time: FLOW TEST TO SALES-INITIAL PRODUCTION

Start End Hrs Activity Description

06:00 06:00 24.0 INITIAL PRODUCTION. OPENING PRESSURE: TP 800 PSIG & CP 1050 PSIG. TURNED WELL OVER TO
QUESTAR SALES AT 10:00 AM, 8/31/10. FLOWED 200 MCFD RATE ON 20/64" POS CHOKE. STATIC 202.
QUESTAR METER #008529.1

FLOWED THROUGH TEST UNIT TO SALES 23 HRS. 20/64 CHOKE. FTP 800 PSIG. CP 1050 PSIG. 33 BFPH.
RECOVERED 754 BLW. 11,641 BLWTR. 234 MCFD RATE. MODERATE SAND.
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Form 3160-4 UNITED STATES FORM APPROVED
(August 2007) DEPARTMENT OF THE INTERIOR OMB No. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010O
WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.

UTU01304
la. Type of Well O Oil Well @Gas Well O Dry O Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion New Well O workover 0 Deepen O Plug Back O Diff. Resvr.

Other 7. Unit or CA Agreement Name and No.

2. Name of Operator Contact: MICHELLEE ROBLES 8. Lease Name and Well No.
EOG RESOURCES, INC. E-Mail: MICHELLE_ROBLES@EOGRESOURCES.COM EAST CHAPITA 87-03

3. Address 1060 EAST HIGHWAY40 3a. PhoneNo. (includearea code) 9. API Well No.
VERNAL, UT 84078 Ph: 307-276-4842 43-047-40513

4. Location of Well (Report locationclearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory
NATURALBUTTES

At surface SENW 1939FNL 1799FWL 40.06664 N Lat, 109.31620 W Lon 11. Sec., T., R., M., or Block and Survey
At top prod interval reported below SENW 1939FNL 1799FWL 40.06664 N Lat, 109.31620 W Lon or Area Sec 3 T9S R23E Mer SLB

12. Countyor Parish 13. State
At total depth SENW 1939FNL 1799FWL 40.06664 N Lat, 109.31620 W Lon UINTAH UT

14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*
07/01/2010 08/04/2010 OD & A @Ready to Prod. 5010 GL

08/31/2010
18. Total Depth: MD 9360 19. Plug Back T.D.: MD 9103 20. Del th Bridge Plug Set: MD

TVD TVD TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? No O Yes (Submit analysis)

RSTICBLICCLIVDL/GR Was DST run? B No O Yes (Submit analysis)
Directional Survey? B No O Yes (Submit analysis)

23. Casing and Liner Record (Report all strings set in well)

Top Bottom Stage Cementer No. of Sks. & Slurry Vol.Hole Size Size/Grade Wt. (#/ft) CementTop* Amount Pulled(MD) (MD) Depth Type of Cement (BBL)
12.250 9.625 J55 36.0 0 2609 725 0
7.875 4.500 N80 11.6 0 9350 1860 0

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.375 7647

25. Producing Intervals 26. Perforation Record
Formation Top Bottom Perforated Interval Size No. Holes Perf. Status

A)NASATCH/MESAVERDE 5404 9007 8736 TO 9007 2
B) 8512 TO 8695 2
C) 8269TO8457 2
D) 8006 TO 8213 2
27. Acid, Fracture, Treatment, Cement Squeeze, Etc.

Depth Interval Amount and Type of Material
8736 TO 9007 41,794 GALS GELLED WATER & 126,900#20/40 SAND

8512 TO 8695 23,101 GALS GELLED WATER & 48,100#20/40 SAND

8269 TO 8457 52,130 GALS GELLED WATER & 158,300#20/40 SAND

8006 TO 8213 49,340 GALS GELLED WATER & 154,100#20/40 SAND
28. Production - Interval A

Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Production BBL MCF BBL Corr.API Gravity
08/31/2010 09/16/2010 24 25.0 724.0 494.0 FLOWS FROM WELL

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg 625 Press. Rate BBL McF BBL Ratio

24/64 SI 1375.0 25 724 494 PGW
28a. Production - Interval B

Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

he Press.
s. BL F

BWaLter Gas:Oil WellStatus

RECENED
(Seeinstructions and spaces foradditional data on reverse side)
ELECTRONIC SUBMISSION #93573 VERIFIED BY THE BLM WELL INFORMATION SYSTEM SEP3 2010

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED **

Div.0FOIL,GAS&



28b. Production - Interval C
Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

29. Disposition of Gas(Sold,used forfuel,vented, etc.)
SOLD

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers
Show all importantzones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth intervaltested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

TopFormation Top Bottom Descriptions, Contents, etc. Name
Meas.Depth

WASATCH/MESAVERDE 5404 9007 GREEN RIVER 1699
BIRDS NEST 2016
MAHOGANY 2645
UTELAND BUTTE 4719
WASATCH 4860
CHAPITA WELLS 5463
BUCK CANYON 6152
PRICE RIVER 7111

32. Additional remarks (includeplugging procedure):

33. Circle enclosed attachments:
1. Electrical/MechanicalLogs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
5. SundryNotice for pluggingand cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoingand attached informationis complete and correct as determined from all available records (see attached instructions):
Electronic Submission #93573 Verified by the BLM Well Information System.

For EOG RESOURCES, INC., sent to the Vernal

Name(pleaseprint) MICHELLEE ROBLES Title REGULATORYASSISTANT

Signature (Electronic Submission) Date 09/28/2010

Title 18U.S.C. Section 1001and Title 43 U.S.C. Section 1212, it a eri for any person knotingly and willfully to make to any departmentor agency
of the United States any false, fictitiousor fradulent statements or resentations as to any matter within its jurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL



East Chapita 87-03 ADDITIONAL REMARKS (CONTINUED):

26. PERFORATION RECORD
7690-7947 2/spf
7413-7620 2/spf
7084-7377 2/spf
6789-7034 2/spf
6547-6741 2/spf
6130-6508 2/spf
5404-5550 2/spf

27. ACID, FRACTURE TREATMENT, CEMENT SQUEEZE, ETC.
7690-7947 51,912 GALS GELLED WATER & 162,100# 20/40 SAND
7413-7620 41,993 GALS GELLED WATER & 128,400# 20/40 SAND
7084-7377 44,157 GALS GELLED WATER & 138,000# 20/40 SAND
6789-7034 56,641 GALS GELLED WATER & 179,600# 20/40 SAND
6547-6741 29,588 GALS GELLED WATER & 75,700# 20/40 SAND
6130-6508 33,032 GALS GELLED WATER & 55,500# 20/40 SAND
5404-5550 46,204 GALS GELLED WATER & 153,300# 20/40 SAND

PERFORATE LOWER PRICE RIVER FROM 8736'-37', 8741'-42', 8764'-65',
8788'-89', 8794'-95', 8814'-15', 8847'-48', 8883'-84', 8918'-19', 8952'-53',
8957'-58', 8980'-81', 8994'-95', 9006'-07'@ 2 SPF.

PERFORATE MIDDLE PRICE RIVER / LOWER PRICE RIVER FROM 8512'-13',
8517'-18', 8526'-27', 8542'-43', 8565'-66', 8574'-75', 8589'-90', 8595'-96',
8606'-07', 8618'-19', 8626'-27', 8638'-39', 8662'-63', 8694'-95'@ 2 SPF.

PERFORATE MIDDLE PRICE RIVER FROM 8269'-70', 8276'-77', 8287'-88',
8294'-95', 8301'-02', 8309'-10', 8316'-17', 8359'-60', 8365'-66', 8380'-81',
8392'-93', 8419'-20', 8427'-28', 8456'-57'@ 2 SPF.

PERFORATE MIDDLE PRICE RIVER FROM 8006'-07', 8013'-14', 8020'-21',
8035'-36', 8041'-42', 8047'-48', 8105'-06', 8112'-13', 8119'-20', 8172'-73',
8184'-85', 8192'-93', 8206'-7', 8212'-13'@ 2 SPF.

PERFORATE UPPER PRICE RIVER / MIDDLE PRICE RIVER FROM 7690'-91',
7705'-06', 7734'-35', 7743'-44', 7756'-57', 7785'-86', 7789'-90', 7811'-12',
7848'-49', 7887'-88', 7914'-15', 7927'-28', 7939'-40', 7946'-47'@ 2 SPF.

PERFORATE UPPER PRICE RIVER FROM 7413'-14', 7431'-32', 7438'-39',
7446'-47', 7452'-53', 7475'-76', 7509'-10', 7543'-44', 7588'-89', 7594'-95',
7600'-01', 7608'-09', 7614'-15', 7619'-20'@ 2



PERFORATE NH / UPPER PRICE RIVER FROM 7084'-85', 7102'-03', 7136'-37',
7145'-46', 7162'-63', 7168'-69', 7196'-97', 7214'-15', 7219'-20', 7280'-81',
7290'-91', 7328'-29', 7348'-49', 7376'-77' @2 SPF.

PERFORATE NH FROM 6789'-90', 6812'-13', 6892'-93', 6898'-99', 6903'-04',
6907'-08', 6916'-17', 6951'-52', 6954'-55', 7004'-05', 7017'-18', 7022'-23',
7028'-29', 7033'-34' @2 SPF.

PERFORATE Ba FROM 6547'-48', 6550'-51', 6553'-54', 6560'-61', 6563'-64',
6566'-67', 6570'-71', 6677'-78', 6680'-81', 6688'-89', 6715'-16', 6721'-22',
6725'-26', 6740'-41' @2 SPF.

PERFORATE Ca / Ba FROM 6130'-31', 6140'-41', 6164'-65', 6173'-74', 6262'-63',
6286'-87', 6346'-47', 6408'-09', 6410'-11', 6453'-54', 6460'-61', 6468'-69',
6480'-81', 6507'-08' @2 SPF.

PERFORATE Pp / Ca FROM 5404'-05', 5409'-10', 5413'-14', 5420'-21', 5428'-29',
5432'-33', 5458'-59', 5468'-69', 5475'-76', 5482'-83', 5535'-36', 5540'-41',
5545'-46', 5549'-50' @2 SPF.

52.FORMATION MARKERS
Middle Price River 7834
Lower Price River 8631
Sego
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